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Summary Proposal Budget

The total cost of implementing the five regional programs in this Proposal is $124.3 million. Of this
amount, $85.31 million (69%) is non-state match funding, $9.17 million is other state funding, and
$29.72 million is being requested as part of the Proposition 84 Round 1 Implementation Grant Program.

The budget tables in this attachment are ordered as follows:

1) Overall Proposal Summary Budget (Table 8)

2) Program Summary Budget (Table 8)

3) Project Budget (Table 7)

4) Budget Details

5) Budget Attachments and Supporting Documentation

In accordance with the PSP, the budget items align with the work tasks described in Attachment 3 — Work
Plan and Attachment 5 — Schedule.
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Table 8 - Summary Budget

Proposal Title: San Francisco Bay Area Regional Priority Projects and Programs (Round 1)

Individual Project Title Non-State Share Requested Grant Other State Funds Being Total %
(Funding Match) Funding Used Funding Match
(DWR Grant Amount)
Grant Administration $100,000 $743,000 $0 $843,000 12%
Regional Recycled Water Program $55,641,000 $10,000,000 $0 $65,641,000 85%
Regional Water Conservation Program $6,406,872 $8,952,685 $0 $15,359,557 42%
Wetland Ecosystem Restoration Program $17,871,175 $3,750,000 $9,171,180 $30,792,356 58%
Regional Green Infrastructure Capacity Building $4,615,892 $4,565,881 $0 $9.181,773 50%
Program
Integrated Water Quality Improvement, Flood
Management and Ecosystem Restoration in Bay $674,589 $1,703,860 $0 $2,378,449 28%
Area Disadvantaged Communities
Grand Total $85,309,528 $29,715,426 $9,171,180 $124,196,134 69%

(Sum rows (a) through (h) for each column)




San Francisco Bay Area Proposition 84 Round 1 Implementation Grant January 2011

Budget Information for Grant Administration
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Grant Administration Estimate - Bay Area Prop 84 Implementation Grant

Non-  Non- $180 $165 $165 $300 $55 $120 10% 5%
State  State State State Annual Labor Hrs per Task
¥ Annual oDC Total
JO Total Grant BACWA BACWA BACWA BACWA ours/  Labor Annual Annual  uyrs/  Total Total with  w/Indirect
§ § Grant Admin Element % Share($) % Share($)| Cost |Consult. Mgr Ex.Dir Legal Asst. Acct. yr. Subtotal Costs  Subtotal Task  Hours  Total Conting.  Costs (IDC)
GRANT FUNDED
1 Administration/Implementation  74% $743,092  26% $257,865| $1,000,957
1 Finalize Grant Agr wDWR % $47,748  23% $14,400 $62,148 0 80 20 80 8 0 188 $40,940 $400 $41,340 1 188 $41,340 $45,474 $47,748
2 Finalize Implem. Agr w/Agencies 73% $47,702  27% $17,700 $65,402 0 40 40 80 20 20 200 $40,700 $600 $41,300 1 200 $41,300 $45,430 $47,702
3 Quarterly Reports 71% $143,936  29% $59,400  $203,336| 160 32 4 0 8 8 212 $36,140 $5,400 $41,540 3 636 $124,620  $137,082 $143,936
4a Invoicing to DWR (Qtr) 56% $80,457  44% $63,720  $144,177 40 80 8 0 8 8 144 $23,120 $100 $23,220 3 432 $69,660 $76,626 $80,457
4b Reimbursement Process (Qtr) 92% $129938 8% $11,745  $141,683 0 120 20 0 80 80 300 $37,100 $400 $37,500 3 900  $112,500  $123,750 $129,938
5 Bookeeping, Auditing 61% $34,304 39% $21,600 $55,904 0 0 4 0 8 40 52 $5,900 $4,000 $9,900 3 156 $29,700 $32,670 $34,304
6 Coord Mtgs, Support, Mtn Records 83% $194,387 17% $39,600  $233987| 160 120 20 0 40 0 340 $54,100 $2,000 $56,100 3 1020  $168,300  $185,130 $194,387
7_Field Vists, DWR Final Insp., Proj Compl. 69% $64,622  31% $29,700 $94,322 80 20 2 0 4 0 106 $18,250 $400 $18,650 3 318 $55,950 $61,545 $64,622
440 492 118 160 176 156 1542 $256,250  $13,300  $269,550 3850  $643,370  $707,707 $743,092
Rates Totals by Position Hours Cost wi/conting. w/IDC
$165 Agency Staff w O/H 1,236 $ 203,940  $224,334 $ 235551
$165 BACWA ED 234 $ 38610 $42,471 $ 44595
$55 BACWA Asst 472 $ 25,960 $28,556 $ 29,984
$120 BACWA Acct 428 $ 51,360 $56,496 $ 59321
$300 BACWA Legal 160 $ 48,000 $52,800 $ 55440
$180 Consultant 1,320 $ 237,600  $261,360 $ 274,428
3850 $ 605470  $666,017 $ 699,318 Subtotal
Other Direct Costs (ODC) $37,900  $41,690 $ 43775
$ 643370  $707,707 $ 743,092 Grand Total

1/7/2011
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Budget Information for Program 1: Regional Recycled Water Program

This program consists of the following projects —

@ CCCSD-Concord Recycled Water Project

(b) DSRSD Central Dublin Recycled Water Distribution and Retrofit Project

©) EBMUD East Bayshore Phase 1A-1-80

(d) MMWD Peacock Gap Recycled Water Extension

(e NBWRA Program
(e.1) NMWD Novato North Service Area Project
(e.2) LGVSD Novato South Service Area Project
(e-3)  NSH Pipeline Construction Stage 1 Project
(e.4) Sonoma Valley Recycled Water Stage 1 Project

()] SFPUC Harding Park Recycled Water Project

(9) SBWR Industrial Expansion and Reliability
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Table 8. Summary Budget

Proposal Title: San Francisco Bay Area Regional Priority Projects and Programs (Round 1)

1. Bay Area Regional Recycled Water Program

Non-State Share Requested Grant Other State %
Individual Project Title (Funding Match) Funding Funds Being Total Funding

g (DWR Grant Amount) Used Match

(a) |CCCSD-Concord Recycled Water Project $3,170,000 $1,030,000 $0 $4,200,000 75%

) DSRSP Cent.ral Dublin Recycled Water Distribution and $2.970,000 $1,130,000 $0 $4,100,000 72%

Retrofit Project

(c) EBMUD East Bayshore Phase 1A-1-80 $1,445,000 $741,000 $0 $2,186,000 66%

(d) |MMWD Peacock Gap Recycled Water Extension $9,636,000 $500,000 $0 $10,136,000 95%
(e) |NBWRA Program

(e.1) NMWD Novato North Service Area Project $10,892,000 $500,000 $0 $11,392,000 96%

(e.2) LGVSD Novato South Service Area Project $11,131,000 $500,000 $0 $11,631,000 96%

(e.3) NSH Pipeline Construction Stage 1 Project $2,557,000 $500,000 $0 $3,057,000 84%

(e.4) Sonoma Valley Recycled Water Stage 1 Project $4,500,000 $500,000 $0 $5,000,000 90%

(f) |SFPUC Harding Park Recycled Water Project $6,322,000 $2,114,000 $0 $8,436,000 75%

(g) |SBWR Industrial Expansion and Reliability $3,018,000 $2,485,000 $0 $5,503,000 55%

Grand Total $55,641,000 $10,000,000 $0 $65,641,000 85%




Direct Project Administration Costs

$200,000

$200,000

Land Purchase/Easement

$0

$0

(© Planning/Design/Engineering/ Environmental Documentation $170,000 $170,000

(d) Construction/Implementation $1,890,000 $1,030,000 $2,920,000

(e) Environmental Compliance/ Mitigation/Enhancement $0 $0

® Construction Administration $340,000 $340,000

(2 Other Costs $0 $0

(h) Construction/Implementation Contingency $570,000 $570,000
Grand Total (Sum rows (a) through (h) for each column) $3,170,000 | $1,030,000 $0 $4,200,000




1. Note that all costs have been rounded to nearest $1,000.

Budget Category (a): Direct Project Administration Costs

Description:
Project administration costs for this project are estimated to be about 4% of the total project costs, and are based on the District’s typical project experience.
Administration budget amounts to $200,000.

Task 1 Administration Budget

Discipline Rate ($/hr) Total ($) Expense Item Cost ($)
Project Manager 178,400 178,000

Task 2 Labor Compliance Program Budget

Rate ($/hr) Total ($) Expense Item Cost ($)
Consultant 20,000 20,000

Task 3 Reporting Budget

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
Assistant Engineer 1,600 2,000

*Grant reporting

Is the cost for purchase of land or an easement to use the land?
Answer:

Is the purchase included in the funding match?
Answer:

Has the land been acquired?
Answer:

Purchase Cost ($) —




Budget Category (c): Planning/Design/Engineering/Environmental Documentation

Description:

Budget includes pre-design, design and environmental documentation (CEQA compliance and NEPA) costs.

Task 4 Assessment and Evaluation

Expenses/Consultant Total Cost $
(rounded)
Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
Total 0 0 0 0
Task 5 Final Design
Expenses/Consultant Total Cost $
(rounded)
Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
Predesign Consultant 30,000 30,000
Design Consultant 50,000 50,000
Total 0 0 80,000 80,000

* Pre-design and design tasks were completed prior to 9/30/08 as part of the District's A-Line Sewer Interceptor project. The budget shown is a reasonable
approximation of the costs related to this Recycled Water Project only.

Task 6 Environmental Documentation

Expenses/Consultant Total Cost $
(rounded)
Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
Engineering Assistant 100 150 15,000 15,000
Archaeological Report Consultant 20,000 20,000
Geo-probing for drilling Consultant 30,000 30,000
EA for NEPA compliance Consultant 25,000 25,000
Total 150 15,000 75,000 90,000
Task 7 Permitting
Expenses/Consultant Total Cost $
(rounded)
Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
Total 0 0 0 0
Budget Category (c) Total 170,000




Budget Category (d): Construction/Implementation

Description:

The requested grant funding of $1,030,000 is for matching the District's expenses occurred under Budget Category (d) Construction/Implementation. Note
that labor costs are included in equipment and material costs.

Task 8 Construction Contracting

Expenses/Consultant Total Cost $
(rounded)
Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
Total 0 0 0 0
Task 9 Construction/Implementation
If possible, separate costs for labor, equipment and materials.
Expenses/Consultant Total Cost $
(rounded)
Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
Total 0 0 0 0
Equipment
Equipment Description Total Cost $
Backflow devices 300,000
Valves, appurtenances, shoring
and trenching,
mobilization/demobilization 600,000
Total 900,000
Materials
Unit Costs
Materials Used ) No. of Units Total ($)
10" HDPE 85 1700 140,000
10" PVC 170 1400 240,000
8" PVC 150 1900 290,000
6" PVC 130 1400 180,000
4" PVC 80 6100 490,000
Service Laterals 15,000 34 510,000
On-Site Connections 5,000 34 170,000
Total 2,020,000
Budget Category (d) Total 2,920,000




Budget Category (e): Environmental Compliance/Mitigation/Enhancement

Description:

Task 10 Environmental Compliance/Mitigation/Enhancement

Expenses/Consultant Total Cost $
(rounded)
Discipline Rate ($/hr) Hours Total Expense Item Cost
Total 0 0 0 0 0
Budget Category (e) Total 0

Budget Category (f): Construction Administration

Description:

Construction administration is estimated at 20% of total project construction cost, including allowances, and is based on the District's experience with typical
projects, and potential for additional engineering support that might be needed during installation of the backflow devices for construction with Contra Costa

Water District (CCWD).

Task 11 Construction Administration

Expenses/Consultant Total Cost $
(rounded)
Discipline Rate ($/hr) Hours Total Expense Item Cost
Construction management and
engineering support 340,000 340,000
0
Total 0 0 0 340,000 340,000
Budget Category (f) Total 340,000
Row (g) Other Costs 0
Description:
There are no other costs associated with this project.
Expenses/Consultant Total Cost $
(rounded)
Discipline Rate ($/hr) Hours Total Expense Item Cost
Total 0 0 0 0 0
Row (h) Construction/Implementation Contingency 570,000

Assumptions:

Contingency costs for this Project are estimated to be 20% of the construction costs, and are based on the District's experience with similar projects. Overall,

contingency costs amount to $570,000.

Percentage used for contingency % 0.282178218 Cost ($)

TOTAL ESTIMATED COST OF THIS PROJECT
584000
This project will be funded through the following mechanisms:

Non-State Share (match):
Requested Grant Funding:
Other State Funds being Used:
Percent Funding Match

@ B B

4,200,000

3,170,000
1,030,000

75%




Direct Project Administration Costs

$155,000

$155,000

Land Purchase/Easement

$0

$0

(c) Planning/Design/Engineering/ Environmental Documentation $711,000 $711,000

(d) Construction/Implementation $1,018,000 $1,130,000 $2,148,000

(e) Environmental Compliance/ Mitigation/Enhancement $0 $0

® Construction Administration $456,000 $456,000

7)) Other Costs $30,000 $30,000

(h) Construction/Implementation Contingency $600,000 $600,000
Grand Total (Sum rows (a) through (h) for each column) $2,970,000 | $1,130,000 $0 $4,100,000




1. Note that all costs have been rounded to nearest $1,000.

Budget Category (a): Direct Project Administration Costs

Description:
Project administration costs for this project are estimated to be $155,000. This assumes project administration costs will be about 5% of the total project costs, and is
based on the District's typical project experience.

Task 1 Administration Budget

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
175

Project Manager 743 130,000 130,000

—

Task 2 Labor Compliance Program Budget

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
Consultant 20,000 20,000

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
Engineer 156 32 4,992 5,000

Is the cost for purchase of land or an easement to use the land?
Answer:

Is the purchase included in the funding match?
Answer:

Has the land been acquired?
Answer:

Purchase Cost ($) |:|




Budget Category (c): Planning/Design/Engineering/Environmental Documentation

Description:

Planning cost are estimated at 8% of project construction cost. District staff engineering and management time associated with planning activities is estimated at 4% of
project construction cost. Management time asociated with design activities and environmental documentation is also included. The budget estimate reflects an

assumed fee for pre-construction surveys.

Task 4 Assessment and Evaluation

Expenses/Consultant Total Cost $
(rounded)
Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
Planning 195,000 195,000
Management- District Staff Engineering 98,000 98,000
Total 0 293,000 0 293,000
Task 5 Final Design
Expenses/Consultant Total Cost $
(rounded)
Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
QA/QC QA/QC @ $225/hr 9,900 10,000
Design Management Project Manager @ $185/hr 14,800 15,000
Design Management Project Engineer @$ 150/hr 16,500 17,000
Design Management Engineer @ $120/hr 15,600 16,000
Design Management Staff Engineer @$100/hr 15,000 15,000
CADD CADD Drafter @ $115/hr 46,000 46,000
Surveying Survey Crew @ $285/hr 22,800 23,000
L.S. 130/hr 19,500 20,000
Tech 95/hr 7,600 8,000
WP 75/hr 2,175 2,000
Other Design Costs LS 10,000 10,000
Aerial/photo LS 11,500 12,000
Geotechnical LS 26,500 27,000
Potholing LS 12,000 12,000
Total 0 0 229,875 233,000
*Based on Winzler & Kelly Fee Estimate (W&K)
Task 6 Environmental Documentation
Expenses/Consultant Total Cost $
(rounded)
Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
Project Manager 100 242 24,200 24,000
Word Processing/Graphics 65 98 6,370 6,000
Regulatory Specialist Specialist 107/hr 21,767 22,000
Cultural Resouce Specialist Specialist 127/hr 11,132 11,000
Air/Noise/CEQA Specialists Specialist 149/hr 13,811 14,000
Estimated Direct Expenses
(mileage, postage, and EA
document production) 3,200 3,000
Contractor 5,000 5,000
Total 340 30,570 54,909 85,000
*District Staff time; Consultants Valerie Young for CEQA Consultation and Vinnedge Consultants for preparation of NEPA documents.
Task 7 Permitting
Expenses/Consultant Total Cost $
(rounded)
Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
Encroachment Permits 100,000 100,000
Total 0 0 100,000 100,000
Budget Category (c) Total 711,000




Budget Category (d): Construction/Implementation

Description:

The requested grant funding of $1,130,000 is for matching the District's expenses occurred under Budget Category (d) Construction/Implementation.

Task 8 Construction Contracting

Expenses/Consultant Total Cost $
(rounded)
Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
Management Project Manager @ $185/hr 2,590 3,000
Management Project Engineer @ $150/hr 4,500 5,000
Management Staff Engineer @ $100/hr 2,000 2,000
CADD Drafter @ $115/hr 920 1,000
Other Costs Consultant 1,432 1,000
Total 0 0 11,442 12,000
*Winzler & Kelly Estimate
Task 9 Construction/Implementation
If possible, separate costs for labor, equipment and materials.
Expenses/Consultant Total Cost $
(rounded)

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
Directional Drill (labor plus equipment )

LS 150,000 150,000
Culvert Crossing LS 50,000
On-site improvements (Retrofit) LS 200,000 200,000
Mobilization & Demobilization @4%

LS 80,000 80,000
Traffic Control LS 65,000 65,000
Total 0 545,000 0 495,000

Equipment
Equipment Description Total Cost $
Total 0
Materials
Unit Costs

Materials Used $) No. of Units Total ($)
6" PVC 75 10,715 804,000
12" 132 4,700 620,000
Connection to existing 3,000 12 36,000
Connection to Existing:Wells M.S 3,000 1 3,000
Connection to Existing:Cronin Park 2,000 1 2.000
Connection to Existing:Valley H.S. 3,000 1 3.000
Connection to Existing:Frederiksen E.S. 5,000 1 5.000
Connection to Existing:Dublin H.S. 20,000 1 20,000
Connection to Existing:Swim Center 3,000 1 3.000
Connection to Existing:Kolb Park 4,000 1 4,000
Connection to Existing:Murray E. S. 3,000 1 3,000
New Connection at:DERWA Main (W. of 15,000 1
Ironhorse Trail) 15,000
Connection to Existing: Amador Lake Apt 3,000 8 24,000
Connection to Existing: Stagecoach Park 4,000 1 4,000
Connection to Existing: DERWA (E. of 5,000 1
Ironhorse Trail) 5,000
Cross Connection Testing 5,000 18 90,000
Total 1,641,000
Budget Category (d) Total 2,148,000




Budget Category (e): Environmental Compliance/I

ation/Enhancement

Description:

Task 10 Environmental Compliance/Mitigation/Enhancement

Expenses/Consultant Total Cost $
(rounded)
Discipline Rate ($/hr) Hours Total Expense Item Cost
Total 0 0 0 0 0
Budget Category (e) Total 0

Budget Category (f): Construction Administration

Description:
Construction administration costs include costs associated with a construction manager to monitor construction of the project in accordance with the contractual plans
and specifications, interaction between the contractor and the owner, review and approval for contractor payments, and construction inspection. District experience is
that construction management fees are generally about the same as the project engineering design fee.
Task 11 Construction Administration
Expenses/Consultant Total Cost $
(rounded)
Discipline Rate ($/hr) Hours Total Expense Item Cost
Construction Management Construction Manager 400,000 400,000
Construction Management Engineer @ $150/hr 16,200 16,000
Construction Management Staff Engineer @ $100/hr 2,400 2,000
Construction Management WK Other Costs 792 1,000
Construction Management Project Manager @ $185/hr 9,250 9,000
Construction Management Project Engineer @ $150/hr 6,000 6,000
Construction Management Engineer @ $120/hr 12,000 12,000
CADD Drafter Drafter 1,380 1,000
Tech Tech 4,275 4,000
WP WP 3,300 3,000
WK Other Costs WK Other Costs 2,016 2,000
Total 0 0 0 457,613 456,000
Budget Category (f) Total 456,000
Row (g) Other Costs 30,000
Description:
There is a $30,000 contingency assumed for management activities.
Expenses/Consultant Total Cost $
(rounded)
Discipline Rate ($/hr) Hours Total Expense Item Cost
Project management 30,000 30,000
Total 0 0 0 30,000 30,000
Row (h) Construction/Implementation Contingency 600,000
Assumptions:
Contingency costs for this project are estimated to be $600,000. This assumes contingency costs will be about 30% of the construction costs, and is based on prior
experience with recycled water projects.

Percentage used for contingency % Cost ($)

TOTAL ESTIMATED COST OF THIS PROJECT $ 4,100,000
This project will be funded through the following mechanisms:

Non-State Share (match): $ 2,970,000
Requested Grant Funding: $ 1,130,000
Other State Funds being Used: $

Percent Funding Match 2%




Direct Project Administration Costs

$100,000

$100,000

Land Purchase/Easement

$100,000

$100,000

(© Planning/Design/Engineering/ Environmental Documentation $370,000 $370,000

(d) Construction/Implementation $455,000 $741,000 $1,196,000

(e) Environmental Compliance/ Mitigation/Enhancement $0 $0

® Construction Administration $180,000 $180,000

(2 Other Costs $0 $0

(h) Construction/Implementation Contingency $240,000 $240,000
Grand Total (Sum rows (a) through (h) for each column) $1,445,000 $741,000 $0 $2,186,000




1. Note that all costs have been rounded to nearest $1,000.

Budget Category (a): Direct Project Administration Costs

Description:
Project administration costs for this project are estimated to be $100,000. This assumes project administration costs will be about 5% of the total project costs,
and is based on the District’s typical project experience.

Task 1 Administration Budget

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
Project Manager 100,000 100,000

Task 2 Labor Compliance Program Budget

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)

“

Task 3 Reporting Budget

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)

Is the cost for purchase of land or an easement to use the land?

Answer: The cost is for a potential Caltrans easement.

Is the purchase included in the funding match?
Answer:

Has the land been acquired?
Answer:

Purchase Cost ($) 100,000




Budget Category (c): Planning/Design/Engineering/Environmental Documentation

Description:
It is assumed that combined, project planning, environmental documentation and permitting costs will be about 10% of the project construction costs, and is
based on the District’s typical project experience. Design costs are assumed to be 15% of project construction costs.

Task 4 Assessment and Evaluation

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
Planning 35,000 35,000

Task 5 Final Design

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
Design 180,000 180,000
Project Management 70,000 70,000

Task 6 Environmental Documentation

Discipline

Rate ($/hr)

Hours

Total ($)

Expense Item

Cost ($)

CEQA

35,000

35,000

Task 7 Permitting

Discipline

Rate ($/hr)

Hours

Total ($)

Expense Item

Cost ($)

Various

50,000

50,000




Budget Category (d): Construction/Implementation

Description:

The requested grant funding of $741,000 is for matching the District's expenses occurred under Budget Category (d) Construction/Implementation.

Task 8 Construction Contracting

Expenses/Consultant Total Cost $
Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
Total 0 0 0 0
Task 9 Construction/Implementation
If possible, separate costs for labor, equipment and materials.
Expenses/Consultant Total Cost $
(rounded)
Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
Total 0 0 0 0
Equipment
Equipment Description Total Cost $
Total 0
Materials
Unit Costs
Materials Used ) No. of Units Total ($)
12" pipe 520 2300 1,196,000
Total 1,196,000
Budget Category (d) Total 1,196,000




Budget Category (e): Environmental Compliance/Mitigation/Enhancement

Description:

Task 10 Environmental Compliance/Mitigation/Enhancement

Expenses/Consultant Total Cost $
(rounded)
Discipline Rate ($/hr) Hours Total Expense Item Cost
Total 0 0 0 0 0
Budget Category (e) Total 0
Budget Category (f): Construction Administration
Description:
Construction administration is assumed to be 15% of project construction costs.
Task 11 Construction Administration
Expenses/Consultant Total Cost $
(rounded)
Discipline Rate ($/hr) Hours Total Expense Item Cost
Construction Management 180,000 180,000
Total 0 0 0 180,000 180,000
Budget Category (f) Total 180,000
Row (g) Other Costs 0
Description:
There are no other costs associated with this project.
Expenses/Consultant Total Cost $
(rounded)
Discipline Rate ($/hr) Hours Total Expense Item Cost
Total 0 0 0 0 0
Row (h) Construction/Implementation Contingency 240,000
Assumptions:
Contingency costs for this project are estimated to be $240,000. This assumes contingency costs will be about 20% of the construction costs, and is associated
with Caltrans permit and possible night work premium.

Percentage used for contingency % Cost ($)

TOTAL ESTIMATED COST OF THIS PROJECT 2,186,000
This project will be funded through the following mechanisms:

Non-State Share (match): $ 1,445,000
Requested Grant Funding: $ 741,000
Other State Funds being Used: $ 0
Percent Funding Match 66%




Direct Project Administration Costs

$17,000

$17,000

Land Purchase/Easement

$0

$0

() Planning/Design/Engineering/ Environmental Documentation $1,168,000 $1,168,000

(d) Construction/Implementation $8,451,000 $500,000 $8,951,000

(e) Environmental Compliance/ Mitigation/Enhancement $0 $0

® Construction Administration $0 $0

(2 Other Costs $0 $0

(h) Construction/Implementation Contingency $0 $0
Grand Total (Sum rows (a) through (h) for each column) $9,636,000 $500,000 $0 $10,136,000




1. Note that all costs have been rounded to nearest $1,000.

Budget Category (a): Direct Project Administration Costs

Description:

Task 1 Administration Budget

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
Grant Program Coordinator 65 100 6,500 7,000

‘

Task 2 Labor Compliance Program Budget

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
LCP Development 10,000 10,000

Task 3 Reporting Budget

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)

Is the cost for purchase of land or an easement to use the land?
Answer:

Is the purchase included in the funding match?
Answer:

Has the land been acquired?
Answer:

Purchase Cost ($)




Budget Category (c): Planning/Design/Engineering/Environmental Documentation

Description:
Figures are based upon unit costs as opposed to hourly rates, according to MMWD's standard design cost estimating procedures.

Task 4 Assessment and Evaluation

Task 5 Final Design

Design - 6" and 8" pipe sections 20 14,800 296,000 296,000

Design - 12" pipe sections 25 29,650 741,250 741,000

Task 6 Environmental Documentation

Environmental Review 400 units at $50/unit 20,000 20,000
Cultural Resources Investigation Lump Sum 100,000 100,000
Biological Resources

Investigation Lump Sum 11,000 11,000

1. Note that these figures are based upon a unit cost, not an hourly rate - this is per MMWD's standard method of estimating design costs.

Task 7 Permitting




Budget Category (d): Construction/Implementation

Description:

The requested grant funding of $500,000 is for matching the District's expenses occurred under Budget Category (d) Construction/Implementation. Note that
the budget item includes costs for materials, equipment and labor. Cost data is based on unit costs (per foot of pipe installed) developed on the basis of past

similar work.

Task 8 Construction Contracting

Expenses/Consultant Total Cost $
(rounded)
Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
Total 0 0 0 0
Task 9 Construction/Implementation
Expenses/Consultant Total Cost $
(rounded)
Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
Total 0 0 0 0
Equipment
Equipment Description Total Cost $
Total 0
Materials
Unit Costs
Materials Used ($) No. of Units Total ($)
12" pipe 215 29650 6,375,000
8" pipe 165 10400 1,716,000
6" pipe 150 4400 660,000
tank retrofit 200,000 1 200,000
Total 8,951,000
Budget Category (d) Total 8,951,000




Budget Category (e): Environmental Compliance/Mitigation/Enhancement

Description:

Task 10 Environmental Compliance/Mitigation/Enhancement

Discipline Rate ($/hr) Hours Total Expense Item Cost

“
BudgetCategory () Total 0

Budget Category (f): Construction Administration

Description:

Task 11 Construction Administration

Discipline Rate ($/hr) Hours Total Expense Item Cost

“
Budget Category () Total o0
Row(g)OtherCosts 0

Description:
There are no other costs associated with this project.

Rate ($/hr) Hours Total Expense Item Cost

“

Assumptions:

Percentage used for contingency I:l % Cost ($)

!

TOTAL ESTIMATED COST OF THIS PROJECT 10,136,000
This project will be funded through the following mechanisms:

Non-State Share (match): $ 9,636,000
Requested Grant Funding: $ 500,000
Other State Funds being Used: $

Percent Funding Match 95%




Direct Project Administration Costs

$315,000

$315,000

Land Purchase/Easement

$0

$0

(© Planning/Design/Engineering/ Environmental Documentation $1,123,000 $0 $1,123,000

(d) Construction/Implementation $7,446,000 $500,000 $0 $7,946,000

(e) Environmental Compliance/ Mitigation/Enhancement $222,000 $0 $222,000

® Construction Administration $917,000 $0 $917,000

(2 Other Costs $0 $0 $0

(h) Construction/Implementation Contingency $869,000 $0 $869,000
Grand Total (Sum rows (a) through (h) for each column) $10,892,000 | $500,000 $0 $11,392,000




1. Note that all costs have been rounded to nearest $1,000.

Budget Category (a): Direct Project Administration Costs

Description:

Flat rate is based on prior District's project experience.

Task 1 Administration Budget

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
Administration 315,000 315,000
Total 0 315,000 0 315,000

Task 2 Labor Compliance Program Budget

Discipline

Rate ($/hr)

Hours

Total ($)

Expense Item

Cost ($)

Total

0

0

Task 3 Reporting Budget

Discipline

Rate ($/hr)

Hours

Total ($)

Expense Item

Cost ($)

3
o
=
2

0

0

Answer:

Is the purchase included in the funding match?
Answer:

Has the land been acquired?
Answer:

Purchase Cost ($)

Is the cost for purchase of land or an easement to use the land?




Budget Category (c): Planning/Design/Engineering/Environmental Documentation

Description:

Engineering Services During Construction total is estimated at 6% of estimated construction costs for the Regional Water Treatment Facility (RWTF). All other costs based

on contract amounts.

For the recycled water distribution pipeline and storage component, the total design/planning/engineering cost is 8% of the total project cost. The breakdown of total
design/planning/engineering cost by subtask is as follows:
(1) Admin: 5%; (2) Planning: 10%; (3) Midpoint design: 25% ; (4) 95% design: 40%; (5) Final design: 5%;(6) Permitting: 5%, (7) Bid: 5%; and (8) Engineering: 5%.

Task 4 Assessment and Evaluation

Labor Cost Expenses/Consultant Total Cost $
(rounded)
Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
Total 0 0 0 0
Task 5 Final Design
Labor Cost Expenses/Consultant Total Cost $
(rounded)
Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
10% Design
Recycled Water Treatment Facility 612 hrs @ $179/hr 109,548 110,000
Recycled Water Distribution Pipelines and 302 hrs @ $135/hr 40,770 41,000
50% Design
Recycled Water Treatment Facility 1116 hrs @ $176/hr 196,416 196,000
Recycled Water Distribution Pipelines and 756 hrs @ $135/hr 102,060 102,000
95% Design Report
Recycled Water Treatment Facility 1133 hrs @ $176/hr 199,408 199,000
Recycled Water Distribution Pipelines and 1209 hrs @ $135/hr 163,215 163,000
100% Design
Recycled Water Treatment Facility 574 hrs @ $173/hr 99,302 99,000
Recycled Water Distribution Pipelines and 151 hrs @ $135/hr 20,385 20,000
Review of RW Customers and Demands 71 hrs @ $184/hr 13,064 13,000
Design Management
RW Design Project Management 340 hrs @ $186/hr 63,240 63,000
Design RW Pipeline and Storage
Improvements -Project Management 151 hrs @ $135/hr 20,385 20,000
Respond to RWTP Constructability Comments 189 hrs @ $185/hr 34,965 35.000
Total 0 0 0 1,062,758 1,061,000
Task 6 Environmental Documentation
Labor Cost Expenses/Consultant Total Cost $
(rounded)
Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
Total 0 0 0 0
Task 7 Permitting
Labor Cost Expenses/Consultant Total Cost $
(rounded)
Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
RWTP Permits 223 hrs @ $189/hr 42,020 42,000
Pipeline Permits 151 hrs @ $135/hr 20,400 20,000
Total 0 0 62,420 62,000
Budget Category (c) Total 1,123,000




Budget Categor

d): Construction/Implementation

Description:

The requested grant funding of $500,000 is for matching the District's expenses occurred under Budget Category (d) Construction/Implementation.

Task 8 Construction Contracting

Labor Cost Expenses/Consultant Total Cost $
(rounded)

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)

Bid Services 276 hrs @ $167/hr 46,092 46,000
RWTP 151 hrs @ $135/hr 20,385 20,000
Distribution Pipeline & Storage

Total 0 0 66,477 66,000

Task 9 Construction/Implementation

If possible, separate costs for labor, equipment and materials.

Labor Cost Expenses/Consultant Total Cost $
(rounded)

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)

Construction Construction Crew 971,615 972,000

Engineering Services during Construction 2542 hrs @ $175/hr 444,850 445,000
RWTP 151 hrs @ $135/hr 20,385 20,000
Distribution Pipeline & Storage

Total 0 0 1,436,850 1,437,000

Equipment

Equipment Description Total Cost $

RW Treatment Facility - Pumps 413,000

RW Treatmetn Facility - Filters 483,000

Distribution Pipelines and Storage - Misc. 239,000

Total 1,135,000

Materials
Unit Costs

Materials Used ($) No. of Units Total ($)

Distribution Pipelines and Storage
Pipe and Fittings 20 26,650 533,000
Bulk Material and Paving 65 26,650 1,732,000
RW Treatment Facility 3,043,000

Total 5,308,000

Budget Category (d) Total 7,946,000




Budget Category (e): Environmental Compliance/Mitigation/Enhancement

Description:

Environmental compliance cost assumed at 3% of construction costs.

Task 10 Environmental Compliance/Mitigation/Enhancement

Labor Cost Expenses/Consultant Total Cost $
(rounded)
Discipline Rate ($/hr) Hours Total Expense Item Cost
Compliance Program 222,437 222,000
Total 0 0 0 222,437 222,000
Budget Category (e) Total 222,000

Budget Category (f): Construction Administration

Description:

Flat rate is assumed for construction management of RWTP improvements and is based on prior experience. 12% is used for construction management of distribution

pipeline and storage component.

Task 11 Construction Administration

Labor Cost Expenses/Consultant Total Cost $
(rounded)
Discipline Rate ($/hr) Hours Total Expense Item Cost
Construction Management & Observation
RWTP 3,925 127 499,967 500,000
Pipelines and Storage 417,067 417,000
0
0
Total 127 917,033 0 0 917,000
Budget Category (f) Total 917,000
Row (g) Other Costs 0
Description:
There are no other costs associated with this Project.
Labor Cost Expenses/Consultant Total Cost $
(rounded)
Discipline Rate ($/hr) Hours Total Expense Item Cost
Total 0 0 0 0 0
Row (h) Construction/Implementation Contingency 869,000
Assumptions:
A contingency of 15% is used for RWTF based on the level of design (~50%) for which the estimated construction costs have been developed.
A contingencys cost of 8% of construction cost and 6% of total project cost is used for distribution pipeline and storage. Per NMWD experience, construction contingency
typically varied between 5% and 10% of total project costs.

Percentage used for contingency 8%; 15% % Cost ($) 869,000
TOTAL ESTIMATED COST OF THIS PROJECT 11,392,000
This project will be funded through the following mechanisms:

Non-State Share (match): $ 10,892,000
Requested Grant Funding: $ 500,000
Other State Funds being Used: $

Percent Funding Match 96%




Direct Project Administration Costs

$202,000

$0

$202,000

Land Purchase/Easement

$0

$0

$0

(© Planning/Design/Engineering/ Environmental Documentation $1,031,000 $56,000 $1,087,000

(d) Construction/Implementation $7,409,000 $326,000 $7,735,000

(e) Environmental Compliance/ Mitigation/Enhancement $100,000 $0 $100,000

® Construction Administration $948,000 $20,000 $968,000

(2 Other Costs $0 $0 $0

(h) Construction/Implementation Contingency $1,441,000 $98,000 $1,539,000
Grand Total (Sum rows (a) through (h) for each column) $11,131,000 $500,000 $11,631,000




1. Note that all costs have been rounded to nearest $1,000.

Budget Category (a): Direct Project Administration Costs

Description:

Task 1 Administration Budget

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)

Treatment - Administrative

Assistant 90 120 10,800 11,000
Treatment - Engineer 94 120 11,200 11,000
Pipeline - Admin 180,000 180,000
Total 240 22,000 180,000 202,000

Task 2 Labor Compliance Program Budget

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
Total 0 0 0 0

Task 3 Reporting Budget

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
Total 0 0 0 0

Is the cost for purchase of land or an easement to use the land?

Answer:

Is the purchase included in the funding match?

Answer:

Has the land been acquired?
Answer:

Purchase Cost ($)




Budget Category (c): Planning/Design/Engineering/Environmental Documentation

Description:

The requested grant funding of $56,000 is for matching the District's expenses occurred under Budget Category (c) Planning/Design/Engineering/

Environmental Documentation.

Task 4 Assessment and Evaluation

Labor Cost Expenses/Consultant Total Cost $
(rounded)
Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
Total 0 0 0 0
Task 5 Final Design
Labor Cost Expenses/Consultant Total Cost $
(rounded)
Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
Treatment - Pre-design 104,800 105,000
Treatment - Conceptual Design
(10%?) 88,600 89,000
Treatment - Design (50%7?) 157,200 157,000
Treatment - Prefinal Design
(95%7?) 131,000 131,000
Treatment - 100% Design 52,400 52,000
Pipeline - Project Management 135 178 24,030 24,000
Pipeline - Basis of Design Report 135 355 47,925 48,000
Pipeline - Midpoint Design 135 889 120,015 120,000
Pipeline - 95% Design 135 1,422 191,970 192,000
Pipeline - Final Design 135 151 20,385 20,000
Pipeline - Bid Services 135 178 24,030 24,000
Total 3,173 428,355 534,000 962,000
Task 6 Environmental Documentation
Labor Cost Expenses/Consultant Total Cost $
(rounded)
Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
Cultural & Environmental Studies 20,000 20,000
Total 0 0 0 20,000
Task 7 Permitting
Labor Cost Expenses/Consultant Total Cost $
(rounded)
Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
Treatment - Permits and Bonds 80,600 81,000
Pipeline - RW Permitting 135 178 24,030 24,000
Total 178 24,030 80,600 105,000
Budget Category (c) Total 1,087,000




Budget Category (d): Construction/Implementation

Description:

The requested grant funding of $326,000 is for matching the District's expenses occurred under Budget Category (d) Construction/Implementation.

Task 8 Construction Contracting

Labor Cost Expenses/Consultant Total Cost $

(rounded)

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)

Total 0 0 0 0

Task 9 Construction/Implementation

If possible, separate costs for labor, equipment and materials.

Labor Cost Expenses/Consultant Total Cost $

(rounded)

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)

Treatment - Prime Contractor 654,000 654,000

Pipeline - Construction Crew 88 13,036 1,140,650 1,141,000

Total 13,036 1,140,650 654,000 1,795,000

Equipment

Equipment Description Total Cost $

Treatment - Prefab Plant 3,000,000

Pipeline - Misc 280,222

Total 3,280,222

Materials
Unit Costs

Materials Used % No. of Units Total ($)

Pipeline - Pipe and Fittings 20 31287 625,740

Pipeline - Bulk Material and

Paving 65 31287 2,033,655

Total 2,659,395

Budget Category (d) Total 7,735,000




Budget Category (e): Environmental Compliance/Mitigation/Enhancement

Description:

Task 10 Environmental Compliance/Mitigation/Enhancement

Labor Cost Expenses/Consultant Total Cost $
(rounded)
Discipline Rate ($/hr) Hours Total Expense Item Cost
Pipeline - Enivornmental Work 100,000 100,000
Total 0 0 0 100,000 100,000
Budget Category (e) Total 100,000

Budget Category (f): Construction Administration

Description:
The requested grant funding of $20,000 is for matching the District's expenses occurred under Budget Category (f) Construction Administration.

Task 11 Construction Administration

Labor Cost Expenses/Consultant Total Cost $
(rounded)

Discipline Rate ($/hr) Hours Total Expense Item Cost
Treatment - Construction
Management 224,000 224,000
Pipeline - Engineering Services
During Construction 135 178 24,030 24,000
Pipeline - Construction Admin 720,000 720,000
Total 178 24,030 0 944,000 968,000
Budget Category (f) Total 968,000
Row (g) Other Costs 0
Description:

There are no other costs associated with this Project.

Labor Cost Expenses/Consultant Total Cost $
(rounded)
Discipline Rate ($/hr) Hours Total Expense Item Cost
Total 0 0 0 0 0
Row (h) Construction/Implementation Contingency 1,539,000

Assumptions:

The contingency allowance is identical to that used in the engineering evaluation that is the basis for the construction cost estimate in row (h). The
construction cost estimate was generated on a line item basis for all major and ordinary cost items, but did not include difficult to quantify or minor
appurtenances, unidentified or unexpected factors, existing conditions or utility conflicts. These items are accounted for in the contingency allowance. The
requested grant funding of $98,000 is for matching the District's expenses occurred under Budget Category (h) Construction Contingency.

Percentage used for contingency % Cost ($)

TOTAL ESTIMATED COST OF THIS PROJECT 11,631,000

This project will be funded through the following mechanisms:

Non-State Share (match): $ 11,131,000

Requested Grant Funding: $ 500,000
$

Other State Funds being Used:
Percent Funding Match 96%




Direct Project Administration Costs

$77,000

$0

$77,000

Land Purchase/Easement

$12,000

$0

$12,000

(© Planning/Design/Engineering/ Environmental Documentation $1,000 $0 $0 $1,000

(d) Construction/Implementation $1,560,000 $500,000 $0 $2,060,000

(e) Environmental Compliance/ Mitigation/Enhancement $25,000 $0 $0 $25,000

® Construction Administration $475,000 $0 $0 $475,000

(2 Other Costs $0 $0 $0 $0

(h) Construction/Implementation Contingency $407,000 $0 $0 $407,000
Grand Total (Sum rows (a) through (h) for each column) $2,557,000 $500,000 $0 $3,057,000




1. Note that all costs have been rounded to nearest $1,000.

Budget Category (a): Direct Project Administration Costs

Description:

Task 1 Administration Budget

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)

Project Management- Engineer 69 800 55400 55,000

Cap. Project Manager 84 250 21100 21,000
Copies (bid docs) 1,000 1,000
Delivery/mail 300 0

Total 1,050 76,500 1,300 77,000

Task 2 Labor Compliance Program Budget

Discipline

Rate ($/hr)

Hours

Total ($)

Expense Item

Cost ($)

Total

0

0

Task 3 Reporting Budget

Discipline

Rate ($/hr)

Hours

Total ($)

Expense Item

Cost ($)

Total

0

0

Is the cost for purchase of land or an easement to use the land?

Answer:

Yes

Is the purchase included in the funding match?

Answer:

Has the land been acquired?
Answer:

Purchase Cost ($)

No

Yes. Land easement was purchased in December 2010.

12,000




Budget Category (c): Planning/Design/Engineering/Environmental Documentation

Description:

Task 4 Assessment and Evaluation

Discipline

Rate ($/hr)

Hours

Total ($)

Expense Item

Cost ($)

Total

0

0

Task 5 Final Design

Discipline

Rate ($/hr)

Hours

Total ($)

Expense Item

Cost ($)

Total

0

0

Task 6 Environmental Documentation

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)

Total 0 0 #REF! 0
Task 7 Permitting

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)

Encroachment Permits 1,000 1,000
Total 0 1,000 0 1,000




Budget Category (d): Construction/Implementation

Description:

The requested grant funding of $500,000 is for matching the District's expenses occurred under Budget Category (d) Construction/Implementation.

Task 8 Construction Contracting

Labor Cost Expenses/Consultant Total Cost $

(rounded)

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)

Total 0 0 0 0

Task 9 Construction/Implementation

If possible, separate costs for labor, equipment and materials.

Labor Cost Expenses/Consultant Total Cost $

(rounded)

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)

Design Services during

Construction Contract 21,000 21,000

Total 0 0 21,000 21,000

Equipment
Equipment Description Total Cost $
Total 0
Materials
Unit Costs

Materials Used ($) No. of Units Total ($)

Mobilization 87,000 1 87,000

Shoring 25,000 1 25,000

Traffic Control 2,500 1 3,000

Connect to Ex. 18" Pipe 23,500 1 24,000

Project End Assembly 9,000 1 9,000

24" PVC Pipe 203 5,783 1,174,000

24" DIP or FPVC 430 42 18,000

24" Bore & Jack 720 260 187,000

24" Butterfly Valve 11,200 3 34,000

3" Combo Air Valve 15,600 3 47,000

Blowoff 16,400 2 33,000

Meter 33,500 4 134,000

Cathodic Protection 50,000 1 50,000

Over Excavation 52 50 3,000

Rock Excavation 1 10 0

Conduit 10 5,000 50,000

6" PVC Pipe 47 560 26,000

SWPPP 20,000 1 20,000

Raptor Nest Delay 1 60 0

Pavement Repair 25 4,600 115,000

Bid Adjustment 1 1 0

Total 2,039,000

Budget Category (d) Total 2,060,000




Budget Category (e): Environmental Compliance/Mitigation/Enhancement

Description:

Task 10 Environmental Compliance/Mitigation/Enhancement

Labor Cost Expenses/Consultant Total Cost $
(rounded)
Discipline Rate ($/hr) Hours Total Expense Item Cost
Arborist 12,000 12,000
Biologist 13,000 13,000
Total 0 0 0 25,000 25,000
Budget Category (e) Total 25,000
Budget Category (f): Construction Administration
Description:
Task 11 Construction Administration
Labor Cost Expenses/Consultant Total Cost $
(rounded)
Discipline Rate ($/hr) Hours Total Expense Item Cost
Construction Engineer Contract 475,000 475,000
Total 0 0 0 475,000 475,000
Budget Category (f) Total 475,000
Row (g) Other Costs 0
Description:
There are no other costs associated with this Project.
Labor Cost Expenses/Consultant Total Cost $
(rounded)
Discipline Rate ($/hr) Hours Total Expense Item Cost
Total 0 0 0 0 0
Row (h) Construction/Implementation Contingency 407,000
Assumptions:
Contingency costs for this project is estimated at 20% of construction bid. As bid was significantly lower than engineer estimate for this project, there is concern
about possible change orders. Until bid is thoroughly reviewed and analyzed, this number will remain higher than normally expected.

Percentage used for contingency % Cost ($)

TOTAL ESTIMATED COST OF THIS PROJECT 3,057,000
This project will be funded through the following mechanisms:

Non-State Share (match): $ 2,557,000
Requested Grant Funding: $ 500,000
Other State Funds being Used: $

Percent Funding Match 84%




Direct Project Administration Costs

$152,000

$152,000

Land Purchase/Easement

$1,200,000

$1,200,000

(© Planning/Design/Engineering/ Environmental Documentation $34,000 $34,000

(d) Construction/Implementation $2,908,000 $500,000 $3,408,000

(e) Environmental Compliance/ Mitigation/Enhancement $23,000 $23,000

® Construction Administration $183,000 $183,000

(2 Other Costs $0 $0

(h) Construction/Implementation Contingency $0 $0
Grand Total (Sum rows (a) through (h) for each column) $4,500,000 $500,000 $0 $5,000,000




1. Note that all costs have been rounded to nearest $1,000.

Budget Category (a): Direct Project Administration Costs

Description:

Task 1 Administration Budget

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)

Project Manager 185 475 87,875 88,000
Legal 200 150 30,000 30,000
Accounting 175 100 17,500 18,000
Administrative Assistant 155 100 15,500 16,000
Total 825 150,875 0 152,000

Task 2 Labor Compliance Program Budget

Discipline

Rate ($/hr)

Hours

Total ($)

Expense Item

Cost ($)

Total

0

0

Task 3 Reporting Budget

Discipline

Rate ($/hr)

Hours

Total ($)

Expense Item

Cost ($)

Total

0

0

Is the cost for purchase of land or an easement to use the land?

Answer:

Yes

Is the purchase included in the funding match?

Answer:

Has the land been acquired?
Answer:

Purchase Cost ($)

No

Yes

1,200,000




Budget Category (c): Planning/Design/Engineering/Environmental Documentation

Description:

Task 4 Assessment and Evaluation

Labor Cost Expenses/Consultant Total Cost $
(rounded)

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)

Total 0 0 0 0

Task 5 Final Design

Labor Cost Expenses/Consultant Total Cost $
(rounded)

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)

Conceptual Design 0
Principal Engineer 185 8 1,480 1,000
Civil/Electrical Engineer 132 16 2,112 2,000
Drafting 106 12 1,272 1,000
Technical Writing 114 12 1,368 1,000

30% Design 0
Principal Engineer 185 8 1,480 1,000
Civil/Electrical Engineer 132 20 2,640 3,000
Drafting 106 8 848 1,000
Technical Writing 114 8 912 1,000

60% Design 0
Principal Engineer 185 4 740 1,000
Civil/Electrical Engineer 132 12 1,584 2,000
Drafting 106 12 1,272 1,000
Technical Writing 114 12 1,368 1,000

90% Design 0
Principal Engineer 185 4 740 1,000
Civil/Electrical Engineer 132 12 1,584 2,000
Drafting 106 12 1,272 1,000
Technical Writing 114 12 1,368 1,000

100% Design 0
Principal Engineer 185 8 1,480 1,000
Civil/Electrical Engineer 132 12 1,584 2,000
Drafting 106 12 1,272 1,000
Technical Writing 114 10 1,140 1,000

Total 214 27,516 0 26,000

Task 6 Environmental Documentation

Labor Cost Expenses/Consultant Total Cost $
(rounded)

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)

Senior Environmental Specialist $146 8 1,168 1,000

Environmental Specialist $105 12 1,260 1,000

Total 20 2,428 0 2,000

Task 7 Permitting

Labor Cost Expenses/Consultant Total Cost $
(rounded)

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)

ROW- Land Surveyor $134 10 1,340 1,000

ROW- County Counsel $175 18 3,150 3,000

ROW Agent $118 14 1,606 2,000

Total 42 6,096 0 6,000

Budget Category (c) Total 34,000




Budget Category (d): Construction/Implementation

Description:

The requested grant funding of $500,000 is for matching the District's expenses occurred under Budget Category (d) Construction/Implementation.

Task 8 Construction Contracting

Labor Cost Expenses/Consultant Total Cost $
(rounded)
Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
Total 0 0 0 0
Task 9 Construction/Implementation
If possible, separate costs for labor, equipment and materials.
Labor Cost Expenses/Consultant Total Cost $
(rounded)
Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
Total 0 0 0 0
Equipment
Equipment Description Total Cost $
Total 0
Materials
Unit Costs
Materials Used ) No. of Units Total ($)
Pipes(Avg 10.5" dia) 11 16,000 1,898,000
Reservoir 23,229 65 1,510,000
Total 3,408,000
Budget Category (d) Total 3,408,000




Budget Category (e): Environmental Compliance/Mitigation/Enhancement

Description:
Mitigation costs are from a draft agreement used by the Ohlone Mitigation Bank.

Task 10 Environmental Compliance/Mitigation/Enhancement

Labor Cost Expenses/Consultant Total Cost $
(rounded)
Discipline Rate ($/hr) Hours Total Expense Item Cost
Mitigation $22,750 per acre 22,750 23,000
Total 0 0 0 22,750 23,000
Budget Category (e) Total 23,000
Budget Category (f): Construction Administration
Description:
Task 11 Construction Administration
Labor Cost Expenses/Consultant Total Cost $
(rounded)
Discipline Rate ($/hr) Hours Total Expense Item Cost
Project Manager 350 185 64,750 65,000
Inspections 600 165 99,000 99,000
Accounting 60 175 10,500 11,000
Administrative Assistant 60 130 7,800 8,000
Total 655 182,050 0 183,000
Budget Category (f) Total 183,000
Row (g) Other Costs 0
Description:
There are no other costs associated with this Project.
Labor Cost Expenses/Consultant Total Cost $
(rounded)
Discipline Rate ($/hr) Hours Total Expense Item Cost
0
Total 0 0 0 0 0
Row (h) Construction/Implementation Contingency 0
Assumptions:
No contingency cost is assumed for construction/implementation efforts.
Percentage used for contingency I:l % Cost ($) IIl
TOTAL ESTIMATED COST OF THIS PROJECT 5,000,000
This project will be funded through the following mechanisms:
Non-State Share (match): $ 4,500,000
Requested Grant Funding: $ 500,000
Other State Funds being Used: $
Percent Funding Match 90%




Direct Project Administration Costs

$106,000

$106,000

Land Purchase/Easement

$0

$0

(© Planning/Design/Engineering/ Environmental Documentation $691,000 $691,000

(d) Construction/Implementation $4,000,000 $2,114,000 $6,114,000

(e) Environmental Compliance/ Mitigation/Enhancement $0 $0

® Construction Administration $1,525,000 $1,525,000

(2 Other Costs $0 $0

(h) Construction/Implementation Contingency $0 $0
Grand Total (Sum rows (a) through (h) for each column) $6,322,000 | $2,114,000 $0 $8,436,000




1. Note that all costs have been rounded to nearest $1,000.

Budget Category (a): Direct Project Administration Costs

Description:

Task 1 Administration Budget

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
Project Manager 5,500 6,000

Task 2 Labor Compliance Program Budget

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
LCP Development 100,000 100,000

Task 3 Reporting Budget

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)

Is the cost for purchase of land or an easement to use the land?
Answer:

Is the purchase included in the funding match?
Answer:

Has the land been acquired?
Answer:

Purchase Cost ($)




Budget Category (c): Planning/Design/Engineering/Environmental Documentation

Description:

Task 4 Assessment and Evaluation

690,615 691,000

Task 5 Final Design

Task 6 Environmental Documentation

Task 7 Permitting




Budget Category (d): Construction/Implementation

Description:
The requested grant funding of $2,114,000 is for matching the District's expenses occurred under Budget Category (d) Construction/Implementation.

Task 8 Construction Contracting

6,114,000 6,114,000

“

Task 9 Construction/Implementation
If possible, separate costs for labor, equipment and materials.




Budget Category (e): Environmental Compliance/Mitigation/Enhancement

Description:

Task 10 Environmental Compliance/Mitigation/Enhancement

Expenses/Consultant Total Cost $
(rounded)
Discipline Rate ($/hr) Hours Total Expense Item Cost
Total 0 0 0 0 0
Budget Category (e) Total 0
Budget Category (f): Construction Administration
Description:
Task 11 Construction Administration
Expenses/Consultant Total Cost $
(rounded)
Discipline Rate ($/hr) Hours Total Expense Item Cost
1,524,734 1,525,000
0
Total 0 0 0 1,524,734 1,525,000
Budget Category (f) Total 1,525,000
Row (g) Other Costs 0
Description:
There are no other costs associated with this project.
Expenses/Consultant Total Cost $
(rounded)
Discipline Rate ($/hr) Hours Total Expense Item Cost
Total 0 0 0 0 0
Row (h) Construction/Implementation Contingency 0
Assumptions:
Percentage used for contingency I:l % Cost ($) I:l
TOTAL ESTIMATED COST OF THIS PROJECT 8,436,000
This project will be funded through the following mechanisms:
Non-State Share (match): $ 6,322,000
Requested Grant Funding: $ 2,114,000
Other State Funds being Used: $
Percent Funding Match 75%




Direct Project Administration Costs

$12,000

$11,000

$23,000

Land Purchase/Easement

$0

$0

$0

(©) Planning/Design/Engineering/ Environmental Documentation $337,000 $288,000 $625,000
(d) Construction/Implementation $2,172,000 $1,778,000 $3,950,000
(e) Environmental Compliance/ Mitigation/Enhancement $6,000 $6,000 $12,000
(63 Construction Administration $109,000 $89,000 $198,000
® Other Costs $165,000 $135,000 $300,000
(h) Construction/Implementation Contingency $217,000 $178,000 $395,000
Grand Total (Sum rows (a) through (h) for each column) $3,018,000 | $2,485,000 $0 $5,503,000




Project Title: SBWR Industrial Expansion and Reliability

1. Note that all costs have been rounded to nearest $1,000.
Budget Category (a): Direct Project Administration Costs

Description:

Project administration costs for this project are estimated to be $200,000. This assumes project administration costs will be about 4.7% of the total project
costs, and is based on the City of San Jose's typical project experience. The requested grant funding of $11,000 is for matching the City of San Jose's
expenses occurred under Budget Category (a) Direct Project Administration Costs.

Task 1 Administration Budget

Expenses/Consultant Total Cost $
(rounded)
Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
Grant Program Coordinator 75 100 7,500 8,000
Total 100 7,500 0 8,000
Task 2 Labor Compliance Program Budget
Expenses/Consultant Total Cost $
(rounded)
Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
Labor Compliance Program* 15,000 15,000
*Includes City of San Jose Office
of Equality Assurance
administration and SBWR staff
time required to interview
designated contractor employees
to confirm wages and trade
classifications.
Total 0 0 15,000 15,000
Task 3 Reporting Budget
Expenses/Consultant Total Cost $
(rounded)
Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
Total 0 0 0 0
Budget Category (a) Total 23,000
Budget Categor and Purchase/Easement (if applicable;] 0

Is the cost for purchase of land or an easement to use the land?
Answer:

Is the purchase included in the funding match?
Answer:

Has the land been acquired?
Answer:

Purchase Cost ($)




Budget Category (c): Planning/Design/Engineering/Environmental Documentatior

Description:

3B to the City of Santa Clara by agreement.

The requested grant funding of $288,000 is for matching the City of San Jose's expenses occurred under Budget Category (c)
Planning/Design/Engineering/Environmental Documentation. Note that figures are based upon a unit cost, not an hourly rate; this is per SBWR's standard
method of estimating design costs. $250,000 and $50,000 have been allocated respectively for design and environmental documentation of SC Industrial

Task 4 Assessment and Evaluation

Expenses/Consultant Total Cost $
(rounded)
Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
Total 0 0 0 0
Task 5 Final Design
Expenses/Consultant Total Cost $
(rounded)
Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
Design (SCI 3B) 270,000 270,000
Design (Airport Backup) 70,000 70,000
Design (ARWTF Backup) 245,000 245,000
Total 0 0 585,000 585,000
Task 6 Environmental Documentation
Expenses/Consultant Total Cost $
(rounded)
Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
Design (SCI 3B) 0 30000 30,000
Design (Airport Backup)* 5,000 5,000
Design (ARWTF Backup)* 5,000 5,000
*CEQA clearance for potable
backup systems based on
existing project environmental
documentation due to
construction on previously
engineered sites.
Total 0 0 10,000 40,000
Task 7 Permitting
Expenses/Consultant Total Cost $
(rounded)
Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
Total 0 0 0 0
Budget Category (c) Total 625,000




Budget Category ( onstruction/Implementatior

Description:

The requested grant funding of $1,778,000 is for matching the City of San Jose's expenses occurred under Budget Category (d)
Construction/Implementation. Note that costs include materials, equipment, and labor. Cost data is based on unit costs (per foot of pipe installed) developed
on the basis of the recent SBWR's Phase 1C projects.

Task 8 Construction Contracting

Expenses/Consultant Total Cost $
(rounded)
Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
Total 0 0 0 0
Task 9 Construction/Implementation
If possible, separate costs for labor, equipment and materials.
Expenses/Consultant Total Cost $
(rounded)
Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
Total 0 0 0 0
Equipment
Equipment Description Total Cost $
Total 0
Materials
Unit Costs
Materials Used ($) No. of Units Total ($)
SC Ind. 3B 300 6000 1,800,000
ARWT Backup 1,550,000 1 1,550,000
Airport tank retrofit 600,000 1 600,000
Total 3,950,000
Budget Category (d) Total 3,950,000




Budget Category (e): Environmental Compliance/Mitigation/Enhancemen

Description:
The requested grant funding of $6,000 is for matching the City of San Jose's expenses occurred under Budget Category (e) Environmental
Compliance/Mitigation/Enhancement.

Task 10 Environmental Compliance/Mitigation/Enhancement

Expenses/Consultant Total Cost $
(rounded)
Discipline Rate ($/hr) Hours Total Expense Item Cost
Environmental Inspection Inspector @ $75/hr 12,000 12,000
Total 0 0 0 12,000 12,000
Budget Category (e) Total 12,000

Budget Category (f): Construction Administratior
Description:
The requested grant funding of $89,000 is for matching the City of San Jose's expenses occurred under Budget Category (f) Construction Administration.
Approximately 5% of the total project construction cost has been allocated for Construction Managagement and Inspection. This estimate is based on
recent experience from SBWR's ARRA Phase 1C expansion projects.
Task 11 Construction Administration
Expenses/Consultant Total Cost $

(rounded)
Discipline Rate ($/hr) Hours Total Expense Item Cost
Construction Management and
Inspection* 197,500 198,000
*Based on current SBWR Phase
1C project costs, construction
administration is estimated at 5%
of total construction cost.
Total 0 0 0 197,500 198,000
Budget Category (f) Total 198,000
Row (g) Other Costs 300,000

Description:

The requested grant funding of $135,000 is for matching the City of San Jose's expenses occurred under Budget Category (g) Other Costs for the Regional
Messaging component of the project. Regional Messaging consists of 1) Survey of area stakeholder values and how they are discussed; 2) Evaluation of
communication modalities; 3) Presentation of effective communication tools to community focus groups; and 4) Report and recommendations.

Expenses/Consultant Total Cost $
(rounded)

Discipline Rate ($/hr) Hours Total Expense Item Cost

Survey of stakeholders 75,000 75,000
Evaluation of communication

modes 125,000 125,000
Focus groups 50,000 50,000
Report and recommendations 50,000 50,000
Total 0 300,000 0 0 300,000
Row (h) Construction/Implementation Contingency 395,000

Assumptions:

Contingency costs for this Project are estimated to be about 10% of the construction costs, and is based on recent experience from SBWR's ARRA Phase
1C expansion projects. The requested grant funding of $178,000 is for matching the City of San Jose's expenses occurred under Budget Category (h)
Construction/Implementation Contingency.

Percentage used for contingency % Cost ($)

TOTAL ESTIMATED COST OF THIS PROJECT 5,503,000
This project will be funded through the following mechanisms:

Non-State Share (match): $ 3,018,000
Requested Grant Funding: $ 2,485,000
Other State Funds being Used: $

Percent Funding Match 55%
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(@

Regional Drought Relief and
Water Conservation Project

$6,438,872

$8,952,685

$0

$15,391,557

42%

Grand Total

$6,438,872

$8,952,685

$0

$15,391,557

42%




Direct Project Administration Costs

$0

$332,000

$332,000

Land Purchase/Easement

$0

$0

$0

() Planning/Design/Engineering/ Environmental Documentation $0 $0 $0 $0

()] Construction/Implementation $6,438,872 $8,620,685 $0 $15,059,557

(e) Environmental Compliance/ Mitigation/Enhancement $0 $0 $0 $0

® Construction Administration $0 $0 $0 $0

(2 Other Costs $0 $0 $0 $0

(h) Construction/Implementation Contingency $0 $0 $0 $0
Grand Total (Sum rows (a) through (h) for each column) $6,438,872 | $8,952,685 $0 $15,391,557




Project Title: 2. Regional Water Conservation Program

Budget Category (a): Direct Project Administration Costs

Description:

Project administration costs for this project are estimated to be $332,000. This assumes project administration costs will be about 2% of the total project
costs, and is based on similar experience with ongoing conservation programs. Grant administration costs include costs for preparing quarterly and final

reports for submittal to DWR

Task 1 Administration Budget

Labor Cost Expenses Total Cost $
(rounded)
Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
Contractor 332,000 332,000
Total 0 0 332,000 332,000
Task 2 Labor Compliance Program Budget
Not Applicable.
Task 3 Reporting Budget
Included in Task 1 Administration Budget.
Budget Category (a) Total 332,000
Budget Category (b): Land Purchase/Easement (if applicable 0
Not applicable. This project does not require land purchase/easements.
Budget Category (¢): Planning/Design/Engineering/Environmental Documentation
Description:
Not applicable. There are no planning/design/engineering/environmental/permitting tasks associated with this Project.
Task 4 Assessment and Evaluation
Not applicable. This project does not require preparation of assessment and evaluation studies.
Task 5 Final Design
Not applicable. This program does not require design services.
Task 6 Environmental Documentation
Applicable. The Program is not considered a project under CEQA [CEQA Guideline 15378]
Task 7 Permitting
Not applicable. This program does not require permits.
Budget Category (c) Total 0




Budget Category (d): Construction/Implementation

Description:

Implementation costs for this project are estimated to be $15,059,557.

Task 8 Construction Contracting
The cost for this task is included under Task 9 Implementation.

Task 9 Construction/Implementation

For detailed breakdown of costs, please refer to budget attachment.

Project Title Total Minimum Rebate Unit Administration Unit Cost Total Program
Regional Rebate (Labor, Benefits, Professional Cost ($)
Rebates Cost/Unit Services and Overhead)

Water-Efficient Landscape

Rebate 3,679,000 $0.50 Square Foot $0.21 2,617,609

Bay Friendly Landscape Training

Program (StopWaste.org)* 502,979

Weather Based Irrigation Active Irrigation

Controller Rebate (SF) 11,390 $20.00 Station $13.57 382,377

Weather Based Irrigation Active Irrigation

Controller Rebate (CIl/ MF) 21,350 $30.00 Station $7.54 801,470

High Efficiency Toilet and Urinal

Rebate Program 23,300 $100.00 HET or Urinal $35.25 3,151,325

High Efficiency Toilet and Urinal

Direct Install Program 11,961 $300.00 HET or Urinal $14.10 3,756,950

High Efficiency Washer Rebate 51,223 $50.00 Washer $25.10 3,846,847

Total 15,059,557

Note(s):

1. Assuming 36 Home Gardener trainings and 8 Landscape Professional Trainings with an average attendance of 40 people at each event.

Budget Category (d) Total 15,059,557
Budget Category (e): Environmental Compliance/Mitigation/Enhancement

Task 10 Environmental Compliance/Mitigation/Enhancement

Not applicable. The program is not considered a project under CEQA [CEQA Guideline 15378].

Budget Category (e) Total 0

Budget Category (f): Construction Administration

Task 11 Construction Administration

Not applicable. The Program does not include construction activities.

Budget Category (f) Total

Row (g) Other Costs

Description:
There are no other costs associated with this Project.

Row (h) Construction/Implementation Contingency

0
0
0

Percentage used for contingency I:I % Cost ($)

TOTAL ESTIMATED COST OF THIS PROJECT 15,391,557
This project will be funded through the following mechanisms:

Non-State Share (match): $ 6,438,872
Requested Grant Funding: $ 8,952,685
Other State Funds being Used: $ 0




The Bay Area Regional Water Conservation Program includes a package of individual conservation program elements designed to reduce indoor and
landscape water use. The participating water agencies will each implement their own programs utilizing a set of common program terms and
conditions. Each agency will offer a minimum rebate amount determined necessary to garner customer participation. Agencies may elect to offer

larger rebates.

The Bay Area agencies are requesting the DWR to pay a fixed dollar amount per rebate provided. This fixed amount is based on the DWR paying a
MAXIMUM of 75% of the rebate and the agencies paying a MINIMUM of 25% of the rebate amount and 100% of the labor, benefits, overhead,

marketing and services and materials. The individual costs are as follows:

Minimum Agency
cost (100% of

Maximum DWR [ Minimum Agency | Labor, Benefits,

Minimum Cost (75% of cost (25% of OH, Services and | Minimum Total
Program Element Rebate Unit Customer Rebate rebate) rebate) Materials) Agency Cost
Water-Efficient Landscape Per sq. ft of lawn
Rebate Program converted $0.50 $0.37 $0.13 $0.21 $0.34
Weather Based Irrigation Per Active
Controller Rebate (SF) irrigation station U e LY i AR
Weather Based Irrigation Per Active
Controller Rebate (Cll/ MF) irrigation station S0y 20 Y T Bt
High Efficiency Toilet and Urinal . :
= el B AT Per Toilet or Urinal $100.00 $75.00 $25.00 $35.25 $60.25
High Efficiency Toilet and Urinal .
S Tnsicll [Blss Per Toilet Installed $300.00 $225.00 $75.00 $14.10 $89.10
High Efficiency Washer Rebate Per Washer $50.00 $37.50 $12.50 $25.10 $37.60




Regional Water Conservation Program Cost and Savings Estimate
(2 years implementation)

Annual Total Total Life DWR Agenc
Total Regional Minimum Rebate Administration Unit Agency Cost (25% of Annual Unit Annual Total Vl\;ater Years of Watelr Total Cost e Cogst eyr
Project # Project Title - . Rebate Unit Cost (L+B+Prof Total Program Cost DWR Cost (75% of Rebate Unit) Rebate and 100% of Water Savings | Water Savings X X X per AF & -
Rebates Cost/ Unit Serv.+OH) Admin) (Gal per Year) (Gal) Savings Savings Savings ) AF AF
! (AF) (AF) ($) ($)
la Water-Efficient Landscape Rebate 3,679,000 0.500 Square Foot 0.212 $2,617,609 $1,379,625 $1,237,984 24.93 91,729,733 282 10 2,815 | $ 930 |$ 490 |$ 440
1b Bay Friendly Landscape Training Program (StopWaste.org) $502,979 $230,247 $272,732 24.93 28,144,809 47 10 470 | $ 1,070 (S 490 (|S$ 580
2a Weather Based Irrigation Controller Rebate (SF) 11,390 20.000 | Active Irrigation Station 13.571 $382,377 $170,850 $211,527 1,268 14,442,520 44 10 443 | $ 863 |$ 385($ 477
2b Weather Based Irrigation Controller Rebate (Cll/ MF) 21,350 30.000 Active Irrigation Station 7.540 $801,470 $480,375 $321,095 3,383 72,227,050 222 10 2,217 | $ 362 | $ 217 [ $ 145
3a High Efficiency Toilet and Urinal Rebate Program 23,300 100.000 HET or Urinal 35.250 $3,151,325 $1,747,500 $1,403,825 5,681 132,363,460 406 10 4,062 | $ 776 |$ 430 |$ 346
3b High Efficiency Toilet and Urinal Direct Install Program 11,961 300.000 HET or Urinal 14.100 $3,756,950 $2,691,225 $1,065,725 7,921 94,739,283 291 10 2,907 | $ 1,292 | $ 926 | $ 367
4 High Efficiency Washer Rebate 51,223 50.000 | Washer 25.100 $3,846,847 $1,920,863 $1,925,985 7,978 408,664,306 1,254 10 12,541 | $ 307|$ 153 |$ 154
Grant Administration $332,000 $332,000 S0
Agency Grant Request Total 38,390,438 $15,391,557 $8,952,685 $6,438,872 842,311,161 2,546 25456 |$ 6055 352|$ 253
58% 42%
Bay Friendly Landscape Training Program (StopWaste.org) $230,247
Agency Grant Request Total $8,390,438
Grant Administration $332,000.00
Total Grant Requested $8,952,685
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Budget Information for Program 3: Wetland Ecosystem Restoration Program

This program consists of the following projects —

@ Sears Point Wetland and Watershed Restoration
(b) Bair Island Restoration

(©) Pond A16/17 Habitat Restoration
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Table 8 - Summary Budget

Proposal Title: San Francisco Bay Area Regional Priority Projects and Programs (Round 1)

Bay Area Wetland Ecosystem Restoration Program

Individual Project Title Non-State Share Requested Grant Other State Total %
(Funding Match) Funding Funds Being Funding
(DWR Grant Amount) Used Match
Grand Total (Sum| Grand Total (Sum Grand Total Grand Total
rows (a) through | rows (a) through (h) | (Sum rows (a) | (Sum rows (a)
(h) for each for each column in |through (h) for | through (h) for
column in Table Table 7) each column in | each column in
7 Table 7) Table 7)
Sears Point Wetland and $9,335,801 $1,250,000 $7,721,180 $18,306,981
(@) . 51%
Watershed Restoration
(b) Bair Island Restoration $1,935,375 $1,250,000 $0 $3,185,375 61%
Pond A16/17 Habitat $6,600,000 $1,250,000 $1,450,000 $9,300,000
(o) ) 71%
Restoration
Grand Total
(Sum rows (a) through (h) for $17,871,175 $3,750,000 $9,171,180 | $30,792,356 58%
each column)




Direct Project Administration Costs

$38,750

$62,000

$54,270

$155,020

(b) Land Purchase/Easement $0 $0 $0 $0

() Planning/Design/Engineering/ Environmental Documentation $15,000 $130,000 $1,058,340 $1,203,340

()] Construction/Implementation $7,329,864 $686,686 $5,183,850 $13,200,400

(e) Environmental Compliance/ Mitigation/Enhancement $250,000 $0 $250,000 $500,000

® Construction Administration $196,845 $186,000 $134,720 $517,565

(® Other Costs $0 $0 $0 $0

(h) Construction/Implementation Contingency $1,505,342 $185,314 $1,040,000 $2,730,656
Grand Total (Sum rows (a) through (h) for each column) $9,335,801 | $1,250,000 | $7,721,180 | $18,306,981




Project Title: Sears Point Wetland and Watershed Restoration

Budget Category (a): Direct Project Administration Costs

Description:

Project administration costs for the project corresponding to the following tasks in the Work Plan are estimated to be $155,020. This assumes administration
costs will be about 5% of the total project costs and is based on anticipated 500 hours for the State Coastal Conservancy Project Manager and 1,654 hours

for the SLT Project Manager over the three year period. For the SLT Project Manger this works out to roughly 25% FTE per year.

Task 1, 2 and 3: Administration Budget, including labor compliance program and reporting budget

Labor Cost Consultant Cost/Expenses Total Cost $
(rounded)
Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
SCC Project Manager 65 500 32,500 32,500
Travel, phone, mail, copying,
Sonoma Land Trust Manager 65 1,654 107,510 other expenses 15,010 122,520
Total 2,154 140,010 0 15,010 155,020
Total on which project administration is based (i.e. total project costs, total construction costs, etc.)
Budget Category (a) Total $ 155,020
Budget Category (b): Land Purchase/Easement $ 0

Not applicable. The land is owned by Sonoma Land Trust and was purchased in 2004/2005. The cost for the purchase of land is not included as funding match.

Budget Category (c): Planning/Design/Engineering/Environmental Documentation

Description:
Planning/Design/Engineering/Environmental Documentation costs for the project corresponding to the following tasks in the Work Plan are estimated to be
$1,203,340. This includes funds that have already been spent or will be spent by June 1, 2010. Specifically $373,340 has been spent on design and
$500,000 will have been spent on CEQA/NEPA environmental documentation by June 1, 2011.
Task 4 Assessment and Evaluation
Not applicable - all assessment and evaluation has been completed for the Project.
Labor Cost Expenses Total Cost $
(rounded)
Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
Total 0 0 0 0
Task 5 Final Design
Labor Cost Expenses Total Cost $
(rounded)
Discipline/Desian Stage Rate ($/hr) Hours Total ($) Expense Item Cost ($)
10% Design Already spent 273,340
30% Design Already spent 100,000
60% Design 60,000 60,000
90% Design 40,000 40,000
100% Design 30,000 30,000
Total 0 130,000 0 503,340
Task 6 Environmental Documentation
Labor Cost Expenses Total Cost $
(rounded)
Type of Documentation Rate ($/hr) Hours Total ($) Expense Item Cost ($)
CEQA documentation LS Already spent 500,000
Total 0 0 0 500,000
Task 7 Permitting
Description:
Permitting cost for the project is estimated at $200,000 and consists of the following permits:
- BCDC Permit
- CWA Section 401 Cert
- Consistency determination under Section 2080.1, Section 2081(b) and Streambed Alteration Agreement (1062)
- USFWS ESA Section 7
- NOAA ESA Section 7
Labor Cost Expenses Total Cost $
(rounded)
Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
Project Manager 113 500 56,500 56,500
Permitting Consulting 140 1,025 143,500 143,500
0
0
0
Total 1,525 200,000 0 200,000
Budget Category (c) Total $ 1,203,340




Budget Category (d): Construction/Implementation

Description:
Work under this category includes all mobilization, construction and demobilization costs, including Performance Testing. Long term monitoring costs are
included under Task 10, Environmental Compliance.

Task 8 Construction Contracting

Labor Cost Expenses Total Cost $
(rounded)
Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
Project Manager 113 260 29,280 29,280
Total 260 29,280 0 29,280

Task 9 Construction/Implementation

Construction
Activity Unit Unit Cost ($) Quantity Total Cost ($)
Phase 1: Pre-Tidal
Mobilization LS 1,480,000 1 1,480,000
Tidal Wetland Elements: 0
Site Preparation and Demolition LS 300,000 1 300,000
Flood Levee Core CcY 7.50 255,500 1,916,250
Flood Levee Berm and Side
Slopes CY 3.50 290,000 1,015,000
Flood Levee Gravel Trail (4 150 1,920 288,000
Marsh Pannes EA 2,000 10 20,000
Excavate Swale LF 4 4,000 16,000
Excavate Tidal Channels CY 3 520,000 1,560,000
Construct marsh mounds CcY 1,000 500 500,000
Construct Sidecast Ridges EA 2,500 12 30,000
Construct Ditch Blocks EA 2,000 15 30,000
Seasonal Wetland Elements

Install Access Gates EA 3,000 2 6,000
Install Cattle Exclusion Fencing LF 4 8,610 34,440
Construct Pump Station 2 LS 500,000 1 500,000
Construct Pump Station 3 LS 500,000 1 500,000
Construct Access Road
(compacted fill) CY 7 32,000 224,000
Construct Access Road (paving) SF 5 196,416 982,080
Install Access Road Culvert LS 10,000 1 10,000
Reclamation Road Berm
Earthwork CY 7 2,800 19,600
Excavate Alluvial Depressions LS 15,000 2 30,000
Excavate Riparian Basins LS 5,000 2 10,000
Phase 2: Tidal
Levee Lowering CY 4.50 100,500 452,250
Construct Breach 1 LS 200,000 1 200,000
Construct Breach 2 LS 110,000 1 110,000
Construct Breach 3 LS 85,000 1 85,000
Construct Breach 4 LS 80,000 1 80,000
Tolay Creek Dredging CY 15 116,000 1,740,000
Dredge Breach 1 Channel LS 15 55,500 832,500
Reconfigure Power Poles LS 200,000 1 200,000

Total 13,171,120

Assumptions:

Cost estimate based on the 30% plan submittal for the Sears Point Wetland Restoration Project. Quantities were determined from the topographic data
provided by Sonoma Land Trust using Autocad Land Development Desktop (LDD) software utilized in preparation of the Plans. Earthwork quantities were
typically calculated based on terrain models of the existing and proposed ground surfaces and using the grid method in LDD. Unit costs were developed
based on a combination of previous similar project experience and vendor quotes.

Budget Category (d) Total $ 13,200,400

Budget Category (e): Environmental Compliance/Mitigation/Enhancement

Description:
Types of monitoring include marsh development, channel development, birds, biosentinel mercury monitoring, water quality, and other items specifically
required by project permits.

Task 10 Environmental Compliance/Mitigation/Enhancement

Labor Cost Expenses Total Cost $
(rounded)

Discipline Rate ($/hr) Hours Total Expense Item Cost

Project Engineer 140 1,200 162,000 162,000

Lead Biologist 120 1,200 144,000 144,000

Consulting Hydrology/Biology 150,000 150,000
Monitoring Equipment 44,000 44,000

Total 2,400 456,000 0 44,000 500,000

Budget Category (e) Total 500,000




Budget Category (f): Construction Administration

Description:

Construction administration costs associated with the Project corresponding to Task 11 in the Work Plan, are estimated at $517,565. This amounts to
approximately 4% of total construction cost and is estimated based on project experience of Ducks Unlimited for numerous wetland construction projects in

the San Francisco Bay. Includes an estimated two years of onsite construction engineer supervision.

Task 11 Construction Administration

Labor Cost Expenses Total Cost $
(rounded)
Discipline Rate ($/hr) Hours Total Expense Item Cost
Project Manager 113 216 $ 24,400 24,400
Project Engineer 140 3,486 $ 488,000 488,000
Materials, Supplies 5,165 5,165
Total 3,702 512,400 0 5,165 517,565
Budget Category (f) Total 517,565
Row (g) Other Costs 0
Description:
There are no other costs associated with this Project.
Labor Cost Expenses Total Cost $
(rounded)
Discipline Rate ($/hr) Hours Total Expense Item Cost
Total 0 0 0 0 0
Row (h) Construction/Implementation Contingency 2,730,656
Assumptions:
The project contingency cost is assumed at approximately 20% of total construction costs, as is the standard used based on experience implementing
projects and the level of uncertainty of contractor and material costs.

Percentage used for

contingency

TOTAL ESTIMATED COST OF THIS PROJECT 18,306,981
This project will be funded through the following mechanisms:

Non-State Share (match): % $ 9,335,801
Requested Grant Funding: $ 1,250,000
Other State Funds being Used: $ 7,721,180




Direct Project Administration Costs

$0

$53,970

$53,970

(b) Land Purchase/Easement $0 $0 $0 $0

(c) Planning/Design/Engineering/ Environmental Documentation $0 $0 $0 $0

()] Construction/Implementation $731,686 $1,082,394 $0 $1,814,080

(e) Environmental Compliance/ Mitigation/Enhancement $500,000 $0 $0 $500,000

® Construction Administration $73,200 $0 $0 $73,200

@ Other Costs $130,489 $113,636 $0 $244,125

(h) Construction/Implementation Contingency $500,000 $0 $0 $500,000
Grand Total (Sum rows (a) through (h) for each column) $1,935,375 | $1,250,000 $0 $3,185,375




Project Title: Bair Island Restoration

Budget Category (a): Direct Project Administration Costs

Description:

Includes 500 hours for project administration for State Coastal Conservancy project manager to perform grant and budget oversight and review of labor
compliance program, as well as 150 hours for the Ducks Unlimited project manager and Ducks Unlimited engineer to perform direct project administriation,
project and budget reporting, and preparation of the labor compliance program.

Task 1, 2 and 3: Administration Budget, including labor compliance program and reporting budget

Labor Cost Expenses Total Cost $
(rounded)

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
SCC Project Manager 65 500 32,500 32,500
DU Project Manager 113 150 16,950 16,950
DU Engineer 113 40 4,520 4,520

0

0
Total 690 53,970 0 53,970

Total on which project administration is based (i.e. total project costs, total construction costs, etc.)

Percentage (%) I:l

Percentage based on |

Discussion of how the percentage was determined (i.e. flat rate, based on prior experience, etc.)

Project administration time was calculated based on Ducks Unlimited and State Coastal Conservancy's best professional judgment of the amount of hours
required to administer the project, prepare project reports, reporting budgets, and a labor compliance program based on our collective broad array of
experience with projects of similar complexity.

Budget Category (a) Total 53,970

Budget Category (b): Land Purchase/Easement (if applicable) 0

Not applicable. This project does not require land purchase/easements.

Budget Category (c): Planning/Design/Engineering/Environmental Documentation

Description:
Not applicable. All necessary environmental document, final design and permitting (Tasks 4 to 7) have been completed for the Project.

Task 4 Assessment and Evaluation

Labor Cost Expenses Total Cost $
(rounded)
Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
0
Total 0 0 0 0

Task 5 Final Design

Description:
Not applicable. All necessary environmental document, final design and permitting (Tasks 4 to 7) have been completed for the Project.

Total | | 0 | 0 0 0

Task 6 Environmental Documentation

Description:
Not applicable. All necessary environmental document, final design and permitting (Tasks 4 to 7) have been completed for the Project.

Task 7 Permitting

Description:
Not applicable. All necessary environmental document, final design and permitting (Tasks 4 to 7) have been completed for the Project.

Total | | 0 | 0 0 0

Budget Category (c) Total 0




Budget Category (d): Construction/Implementation

Description:
Implementation costs for this project are estimated to be $1,814,080.

Task 8 Construction Contracting
Included in Construction Administration below.

Labor Cost Expenses Total Cost $
(rounded)

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)

0

0

0

0

0
Total 0 0 0 0

Task 9 Construction/Implementation

Construction

Activity Unit Unit Cost ($) Quantity Total Cost ($)

Mobilization LS 350,000 1 350,000

Site Preparation LS 50,000 1 50,000

Breach Construction CY 20 14,620 292,400

Ditch Block Construction CcYy 10 1,230 12,300

Connector Channel Construction CY 25 2,710 67,750

Flow Constrictor cobbles,

compacted fill, sheetpile -

Corkscrew Slough 1 476,630 1 476,630

Flow Constrictor cobbles,

compacted fill, sheetpile - Smith

Slough 1 565,000 1 565,000
Total 1,814,080

Assumptions:

Mobilization and site preparation estimates are lump sums based on mobilization costs for similar projects. Breach construction, ditch block construction,
and connector channel construction are based on unit prices for cubic yardage of material moved and based on type of material being moved (i.e. $20 per
cubic yard for breach construction, $10 per cubic yard for ditch blocks, $25 per cubic yard for connector channel construction). Flow constrictor costs are
based on cubic yard prices for compacted fill and cobble, and a lump sum for sheetpile. Monitoring costs are based on a detailed cost estimate prepared

by Don Edwards San Francisco Bay National Wildlife Refuge.

Budget Category (d) Total 1,814,080

Budget Category (e): Environmental Compliance/Mitigation/Enhancement

Description:
Types of monitoring include marsh development, channel development, birds, biosentinel mercury monitoring, water quality, and other items specifically
required by project permits.

Task 10 Environmental Compliance/Mitigation/Enhancement

Labor Cost Expenses Total Cost $
(rounded)
Discipline Rate ($/hr) Hours Total Expense Item Cost
Project Engineer 140 1,200 162,000 162,000
Lead Biologist 120 1,200 144,000 144,000
Consulting Hydrology/Biology 150,000 150,000
Monitoring Equipment 44,000 44,000
0
Total 2,400 456,000 0 44,000 500,000
Budget Category (e) Total 500,000

Budget Category (f): Construction Administration

Description:

Construction administration costs associated with this project corresponding to Task 11 in the Work Plan, are estimated to cost $73,200. This cost was
based on the assumption of 500 hours for engineering staff and 100 hours for biological staff and was developed based on prior experience with oversight
for similar projects.

Task 11 Construction Administration

Labor Cost Expenses Total Cost $
(rounded)
Discipline Rate ($/hr) Hours Total Expense Item Cost
Engineering Construction
Management 113 548 61,900 61,900
Biological Construction
Management 113 100 11,300 11,300
0
0
0
Total 648 73,200 0 0 73,200

Budget Category (f) Total 73,200




Row (g) Other Costs 244,125

Description:
Ducks Unlimited construction indirect costs will be applied at a flat rate of 10%.

Labor Cost Expenses Total Cost $
(rounded)

Discipline Rate ($/hr) Hours Total Expense Item Cost
DU indirect costs 10% 244,125 244,125

0

0

0

0

Total 0 0 0 244,125 244,125

Row (h) Construction/Implementation Contingency 500,000

Assumptions:
The project contingency cost is assumed at approximately 20% of total construction costs, as is the standard used based on experience implementing
projects and the level of uncertainty of contractor and material costs.

Percentage used for contingency % Cost ($)

TOTAL ESTIMATED COST OF THIS PROJECT 3,185,375
This project will be funded through the following mechanisms:

Non-State Share (match): % $ 1,935,375
Requested Grant Funding: $ 1,250,000
Other State Funds being Used: $ 0




Direct Project Administration Costs

$0

$50,000

$50,000

$100,000

(b) Land Purchase/Easement $0 $0 $0 $0

() Planning/Design/Engineering/ Environmental Documentation $500,000 $0 $100,000 $600,000

()] Construction/Implementation $5,000,000 $1,200,000 $1,300,000 $7,500,000

(e) Environmental Compliance/ Mitigation/Enhancement $100,000 $0 $0 $100,000

® Construction Administration $250,000 $0 $0 $250,000

(® Other Costs $0 $0 $0 $0

(h) Construction/Implementation Contingency $750,000 $0 $0 $750,000
Grand Total (Sum rows (a) through (h) for each column) $6,600,000 | $1,250,000 | $1,450,000 | $9,300,000




Project Title: Pond A16/17 Restoration

Budget Category (a): Direct Project Administration Costs

Description:

Includes 500 hours in project/contract administration time for Coastal Conservancy project manager, as well as 500 hours for the Executive project manager.

Task 1, 2 and 3: Administration Budget, including labor compliance program and reporting budget

Labor Cost Expenses Total Cost $
(rounded)

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
SCC Project Manager 65 500 32,500 32,500
Executive Project Manager 135 500 67,500 67,500
Total 1,000 100,000 0 100,000
Total on which project administration is based (i.e. total project costs, total construction costs, etc.)
Budget Category (a) Total 100,000
Budget Category (b): Land Purchase/Easement $ 0

Not applicable. The land is owned by USFWS and was purchased in 2003. The cost for the purchase of land is not included as funding match.

Budget Category (c): Planning/Design/Engineering/Environmental Documentation

Description:

This budget line item is estimated to cost $600,000, which includes a 10% contingency. An Engineering retainer is being use for the revised 30% design; all
permitting is done; Fish and Wildlife Service is paying for final design through a design/build contract).

Task 4 Assessment and Evaluation

Not applicable - all assessment and evaluation has been completed for the Project.

Labor Cost Expenses Total Cost $
(rounded)
Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
0
Total 0 0 0 0
Task 5 Final Design
Labor Cost Expenses Total Cost $
(rounded)
Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
Engineering Firms - SCC (30%
Design) LS 100,000 100,000
USFWS; Engineering
Consultants (60% - 100%
Design) LS 500,000 500,000
Total 0 600,000 0 600,000
Task 6 Environmental Documentation
Not applicable. All necessary documentation has been completed for the Project.
Labor Cost Expenses Total Cost $
(rounded)
Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
0
Total 0 0 0 0
Task 7 Permitting
Not applicable. All necessary permits have been obtained for the Project.
Labor Cost Expenses Total Cost $
(rounded)
Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
0
Total 0 0 0 0
Budget Category (c) Total 600,000




Budget Category (d): Construction/Implementation

Description:

Implementation costs for this project are estimated to be $7,500,000 based on very early cost estimation currently being refined by consultants.

Task 8 Construction Contracting

Included in Construction Administration below.

Labor Cost Expenses Total Cost $
(rounded)
Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
Total 0 0 0 0
Task 9 Construction/Implementation
Construction
Activity Unit Unit Cost ($) Quantity Total Cost ($)
Mobilization LS 620,000 1 620,000
Demolition LS 200,000 1 200,000
Levee Lowering CY 7 29,000 190,000
Levee Breach and Pilot
Channels CY 18 5,500 100,000
A17 Tidal Channel Excavation CY 18 700 12,000
Al7 Levee CY 20 50,000 1,000,000
Al6 Berm CY 15 19,000 290,000
Drainage Divide Berm CY 15 17,000 250,000
Nesting Islands CY 15 52,000 800,000
Water Control Structures LS 333,000 6 1,998,000
Borrow Ditch Crossings LS 230,000 3 690,000
Borrow Ditch Crossings LS 100,000 6 600,000
Public Access LS 750,000 1 750,000
Total 7,500,000
Notes:
1. Prevailing wage to be determined by bidding.
Equipment

Equipment Description Total Cost $
N/A - Provided by contractors.
Total 0

Materials

Unit Costs
Materials Used ($) No. of Units Total ($)
Included above
Total 0
Budget Category (d) Total 7,500,000

Budget Category (e): Environmental Compliance/Mitigation/Enhancement

Description:

Types of monitoring include marsh development, channel development, birds, biosentinel mercury monitoring, water quality, and other items specifically

required by project permits.

Task 10 Environmental Compliance/Mitigation/Enhancement

Labor Cost Expenses Total Cost $
(rounded)
Discipline Rate ($/hr) Hours Total Expense Item Cost
Biologists 100 1,000 100,000 100,000
Total 1,000 100,000 0 0 100,000
Budget Category (e) Total 100,000




Budget Category (f): Construction Administration

Description:

Construction administration costs associated with this project corresponding to Task 11 in the Work Plan, are estimated to cost $250,000. This cost was
based on the assumption of the level of effort corresponding to 100 hours/month for project engineer level administration/oversight as well as field

management, and approximately 30 hours/month for project administrators in onsite supervision.

Task 11 Construction Administration

Labor Cost Expenses Total Cost $
(rounded)
Discipline Rate ($/hr) Hours Total Expense Item Cost
Construction Administrator 150 1,200 180,000 180,000
Executive Project Manager 135 350 47,250 47,250
SCC Project Manager 65 350 22,750 22,750
Total 1,900 250,000 0 0 250,000
Budget Category (f) Total 250,000
Row (g) Other Costs 0
Description:
There are no other costs associated with this Project.
Labor Cost Expenses Total Cost $
(rounded)
Discipline Rate ($/hr) Hours Total Expense Item Cost
0
Total 0 0 0 0 0
Row (h) Construction/Implementation Contingency 750,000
Assumptions:
Due to the unpredictable nature of the soils, the construction phase may take longer or involve additional mobilization and/or earthwork. The construction
contingency cost is estimated at 10% of all direct construction costs.

Percentage used for contingency

%

Cost ($) 750,000

TOTAL ESTIMATED COST OF THIS PROJECT

This project will be funded through the following mechanisms:

Non-State Share (match):
Requested Grant Funding:
Other State Funds being Used:

%

9,300,000
$ 6,600,000
$ 1,250,000
$ 1,450,000




San Francisco Bay Area Proposition 84 Round 1 Implementation Grant January 2011

Budget Information for Program 4: Regional Green Infrastructure Capacity Building Program

This program consists of the following projects —
@) San Pablo Spine and Regional Promotion of Green Infrastructure
(b) Hacienda Avenue “Green Street” Improvement

©) Napa Valley Rainwater Harvesting
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Table 8 - Summary Budget

Proposal Title: San Francisco Bay Area Regional Priority Projects and Programs (Round 1)

Regional Green Infrastructure Capacity Building Project

Individual Project Title Non-State Share Requested Grant Other State Total %
(Funding Match) Funding Funds Being Funding
(DWR Grant Amount) Used Match
Grand Total (Sum| Grand Total (Sum Grand Total Grand Total
rows (a) through | rows (a) through (h) | (Sum rows (a) | (Sum rows (a)
(h) for each for each column in |through (h) for | through (h) for
column in Table Table 7) each column in | each column in
7) Table 7) Table 7)
San Pablo Spine & Regional $1,905,000 $2,315,882 $0 $4,220,882
(a) Green Infrastructure 45%
Regionalization
Hacienda Avenue "Green Street" $2,632,557 $1,999,999 $0 $4,632,556
(b) 57%
Improvement
© Napa Va'lley Rainwater $78,335 $250,000 $0 $328,335 24%
Harvesting
Grand Total
(Sum rows (a) through (h) for $4,615,892 $4,565,881 $0 $9,181,773 50%

each column)




Direct Project Administration Costs

$0

$207,359

$207,359

(b) Land Purchase/Easement $0 $0 $0

() Planning/Design/Engineering/ Environmental Documentation $0 $270,569 $270,569

()] Construction/Implementation $1,785,000 $1,154,498 $2,939,498

(e) Environmental Compliance/ Mitigation/Enhancement $0 $0 $0

® Construction Administration $0 $495,956 $495,956

(® Other Costs $0 $0 $0

(h) Construction/Implementation Contingency $120,000 $187,500 $307,500
Grand Total (Sum rows (a) through (h) for each column) $1,905,000 | $2,315,882 $0 $4,220,882




Project Title: San Pablo Spine & Regional Promotion of Green Infrastructure

Budget Category (a): Direct Project Administration Costs

Description:

Project administration costs for the San Pablo Spine & Regional Promotion of Green Infrastructure project, corresponding to Tasks 1 through 3 of the Work
Plan, are estimated to be $207,359. This assumes project administration costs will be about 5% of the total project costs, and is based on SFEP's prior
experience with other similar programs.

Task 1 Administration Budget

Labor Cost Expenses Total Cost $
(rounded)
Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
Principal Environmental Planner 102 50 Printing, postage, and
5,100 miscellanerous 1,000 6,100
Contract manager 77 750 57,750 57,750
Inhouse counsel 161 60 9,660 9,660
Financial Specialist 65 360 23,400 23,400
Accounting Specialist 62 360 22,320 22,320
Assistant Finance Director 97 108 10,476 10,476
SFEP Director 113 40 4,520 4,520
Total 1,728 133,226 0 1,000 134,226
Task 2 Labor Compliance Program Budget
Labor Cost Expenses Total Cost $
(rounded)
Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
Labor Compliance Program1 28,450 28,450
Indirect 44,683 44,683
Total 0 0 0 73,133 73,133

Notes:
1. Costs fot the Labor Compliance Program are estimated at 1% of total construction costs.

Task 3 Reporting Budget
The cost for this task is included in Task 1.

Budget Category (a) Total 207,359

Budget Category (b): Land Purchase/Easement (if applicable’ 0

Not applicable. The project will be constructed within Caltrans right-of-way and city-owned property. The cities and Caltrans are providing access to these
lands as contribution to the project.

Budget Category (c): Planning/Design/Engineering/Environmental Documentation

Description:
This budget line item is estimated to cost $270,569 and includes $261,729 for Task 5 Final Design and $8,840 for Task 6 Environmental Documentation.

Task 4 Assessment and Evaluation
Not applicable. The project does not involve preparation of assessment or evaluation studies.

Task 5 Final Design

Labor Cost Expenses Total Cost $

(rounded)

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)

Bid Process for Desian

SFEP Director 113 5 565 Design Contractor 231,000 231,565

Contract Manager 77 36 2,772 2,772

Environmental Scientist 67 24 1,608 1,608

Outreach Coordinator 69 24 1,656 1,656

ABAG Attorney 161 24 3,864 3,864

Planting Plans

Environmental Scientist 67 65 4,355 4,355

Qutreach Coordinator 69 65 4,485 4,485

Design Contractor Oversight & Coordination

Environmental Scientist 67 84 5,628 5,628

Outreach Coordinator 69 84 5,796 5,796

Total 411 30,729 231,000 261,729

Task 6 Environmental Documentation

Labor Cost Expenses Total Cost $
(rounded)
Discipline [ Rate ($/hn) | Hours | Total ($) Expense ltem | Cost ($)
CEQA
Environmental Scientist 67 65 4,355 4,355
Qutreach Coordinator 69 65 4,485 4,485
Total 130 8,840 0 8,840

Task 7 Permitting
Not applicable. The cities are waiving construction permit fees for the project

Budget Category (c) Total 270,569




Budget Categor

d): Construction/Implementation

Description:

Construction and implementation costs for the project are estimated to be $2,939,498. This includes $73,966 for construction contracting, and $2,865,532
for construction/implementation. This assumes that construction contracting costs will be about 3% of total construction costs, and is based on SFEP's

prior experience with similar projects. Construction costs are based on a bid estimate for a similar project in San Pablo Avenue in December 2009, and is
attached as supporting documentation to this budget.

Task 8 Construction Contracting

Labor Cost Expenses Total Cost $
(rounded)
Discipline [ Rate(®hr) [ Hours [  Total ($) Expense Item [ Cost(®
Construction Contractor (Bidding and Contracting)
SFEP Director 113 40 4,520 4,520
Contract Manager 77 160 12,320 12,320
Environmental Scientist 67 120 8,040 8,040
Outreach Coordinator 69 120 8,280 8,280
ABAG Attorney 161 80 12,880 12,880
Planting Contractor (Bidding and Contracting)
SFEP Director 113 20 2,260 2,260
Contract Manager 77 80 6,160 6,160
Environmental Scientist 67 80 5,360 5,360
Outreach Coordinator 69 80 5,520 5,520
ABAG Attorney 161 20 3,220 3,220
Signage Contractor (Bidding and Contracting
SFEP Director 113 2 226 226
Contract Manager 77 16 1,232 1,232
Environmental Scientist 67 4 268 268
Outreach Coordinator 69 16 1,104 1,104
ABAG Attorney 161 16 2,576 2,576
Total 854 73,966 0 0 73,966
Task 9 Construction/Implementation
Labor Cost Expenses Total Cost $
(rounded)

Discipline [ Rate(®hr) [ Hours [  Total ($) Expense Item [ Cost(®
Task 9.1 Proiect Construction

[ [ Construction Contractor [ 1,680,000 1,680,000
Task 9.2 Plant Establishment, Monitoring and Maintenance

[ [ Construction Contractor | 420,000 420,000
Task 9.3 Conduct Monitoring

[ [ Monitoring by SFEI* [ 370,000 370,000
Task 9.4 Develop Intepretive Signs

| | Interpretive Signages | 90,000 90,000
Task 9.5 Conduct Outreach
Principal Environmental Planner 102 876 89,352 Subcontractor-videographer 15,000 104,352
Outreach Coordinator 69 308 21,252 Printing-Photography 10,000 31,252
SFEP Director 113 30 3,390 Subcontractor-Graphics Design 10,000 13,390
Environmental Scientist 67 20 1,340 Travel 1,050 2,390
Senior Regional Planner 92 100 9,200 9,200
Task 9.6 Bay Friendly Certification - All sites

| Bay Friendly Landscape Raters 65,000 65,000
Task 9.7 Regional Coordination
SFEP Director 113 80 9,040 Travel 500 9,540
Principal Environmental Planner 102 230 23,460 23,460
Outreach Coordinator 69 320 22,080 22,080
Contract Manager 77 48 3,696 3,696
Environmental Scientist 67 316 21,172 21,172
Total 2,328 203,982 2,661,550 2,865,532
Notes:
1. Includes $40,000 in-kind match from EPA.
Budget Category (d) Total 2,939,498




Budget Category (e): Environmental Compliance/Mitigation/Enhancement

Task 10 Environmental Compliance/Mitigation/Enhancement
Not applicable. No additional environmental mitigation measures are necessary for this project.

Budget Category (e) Total 0

Budget Category (f): Construction Administration

Description:
Total construction administration costs associated with the project are estimated at $495,956. The costs are small percentages of the various
implementation tasks based on SFEP's previous experience implementing a wide variety of projects. The total implementation admin budget reflects 12%
of the total budget.
Task 11 Construction Administration

Labor Cost Expenses Total Cost $

(rounded)

Discipline [ Rate ($/hn) | Hours | Total Expense ltem | Cost
Construction Contractor Oversight
Environmental Scientist | 67 | 240 | 16,080 | | | 16,080
Outreach Coordinator [ 69 | 240 [ 16,560 [ | | 16,560
Construction Management
SFEP Director 113 40 4,520 Construction Management Firm 370,000 374,520
Contract Manager 77 120 9,240 9,240
Environmental Scientist 67 120 8,040 8,040
Outreach Coordinator 69 120 8,280 8,280
ABAG Attorney 161 40 6,440 6,440
Construction Management Firm Oversight
Environmental Scientist | 67 | 192 | 12,864 | | | 12,864
Outreach Coordinator | 69 | 192 | 13,248 | | | 13,248
Plant Contractor Oversight
Environmental Scientist | 67 | 144 | 9,648 | | | 9,648
Outreach Coordinator [ 69 | 144 [ 9,936 [ | | 9,936
Coordination/Oversight of Monitoring Subcontractor
Principal Environmental Planner 102 30 3,060 3,060
Environmental Scientist 67 120 8,040 8,040
Total 1,742 125,956 370,000 495,956
Budget Category (f) Total 495,956
Row (g) Other Costs 0
Description:

There are no other costs for this project.

Row (h) Construction/Implementation Contingency 307,500

Assumptions:
A 15% contingency has been added for this project, for a total of $307,500. 15% was identified as a reasonable contingency based on SFEP's experience
with similar projects.

Percentage used for

. % Cost ($)
continaencv
TOTAL ESTIMATED COST OF THIS PROJECT 4,220,882
This project will be funded through the following mechanisms:
Non-State Share (match): $ 1,905,000
Requested Grant Funding: $ 2,315,882
Other State Funds being Used: $ 0




9.4 Regional Outreach Task Budget

Task Staff Rate # Hours Subtotal
1. Pevelop thre.e web pages: Stormwater Outre?ch 69.00 48 $3.312.00
Spine, Napa Raingardens, Campbell Coordinator
Green Street
Outreach 69.00 80 $5,520.00
Coordinator
2. Produce 3 podcasts, one on each —
. Principal Planner 102.00 40 $4,080.00
project $15,000
’ $15,000.00
(subcontract)
Outreach 69.00 60 $4,140.00
. Coordinator
3. Produce tours, forums, and/or training ——
. . . . Principal Planner 102.00 240 $24,480.00
seminars (Lisa: spine/Jennifer Napa, -
Campbell) SFEP Director 113.00 10 $1,130.00
Senior Regi |
enlor Regona 92.00 20 $1,840.00
Planner
Out h
utreac 69.00 80 $5,520.00
. Coordinator
4. Develop brochures, articles, flyers, and ———
; Principal Planner 102.00 144 $14,688.00
other outreach materials, database of LID - -
. Graphic designer $10,000.00
projects Printing-
& $10,000.00
Photography
5. Presentations to ABAG Exe.cutlve Outre'ach 69.00 40 $2,760.00
Board, the Estuary Partnership coordinator
Implementation Committee, and other Principal Planner 102.00 216 $22,032.00
forums of public officials, resource SFEP Director 113.00 20 $2,260.00
agencies, non-profit organizations, and EnV|r'on.mentaI 67.00 20 $1,340.00
citizens' groups. Includes developing Specialist
powerpoint presentation & distributing __travel $525.00
6.. !nd|.V|duaI meejtlngs W|th'add|t|onal Senior Regional 92.00 80 $7.360.00
cities interested in developing green Planner
infrastructure (meet with planners, public Principal Planner 102.00 216 $22,032.00
works directors, etc.) travel $525.00
7. Updates to IRWMP Coordination Principal
Committee agencies on benefits of green Environmental 102.00 20 $2,040.00
infrastructure Planner
in kind match of outreach activities from Green Infill-Clean Stormwater Grant (EPA) I $40,000.00

$200,584.00




9.6 Coordination task budget

Task/Deliverable Staff Rate # Hours Subtotal

1. Quarterly conference calls with all team members

12 conference calls (minutes submitted to DWR)
Principal Planner 102.00 36 $3,672.00
Environmental Scientist 67.00 60 $4,020.00
Outreach Coordinator 69.00 24 $1,656.00

2. Coordinate quarterly reports - SFEI, Stopwaste, Spine

11 quarterly reports submitted to DWR
Environmental Scientist 67.00 176 $11,792.00
Principal Planner 102.00 80 $8,160.00
Outreach Coordinator 69.00 231 $15,939.00
Contract Manager 77.00 24 $1,848.00

3. Annual site visits campbell, napa, spine

visit to each site annually (DWR may attend)
Principal Planner 102.00 74 $7,548.00
Outreach Coordinator 69.00 25 $1,725.00
SFEP Director 113.00 72 $8,136.00
travel $500.00

4. Coordinate draft final and final reports: SFEI, Stopwaste, Campbell, Napa

1 draft and 1 final report
Environmental Scientist 67.00 80 $5,360.00
Principal Planner 102.00 40 $4,080.00
Contract Manager 77.00 24 $1,848.00
Outreach Coordinator 69.00 40 $2,760.00
SFEP Director 113.00 8 $904.00

TOTAL

$79,948.00




Direct Project Administration Costs

$4,248

$16,992

$21,240

(b) Land Purchase/Easement $0 $0 $0 $0

() Planning/Design/Engineering/ Environmental Documentation $41,848 $166,227 $0 $208,075

()] Construction/Implementation $2,279,097 $1,362,800 $0 $3,641,897

(e) Environmental Compliance/ Mitigation/Enhancement $0 $0 $0 $0

® Construction Administration $40,040 $160,162 $0 $200,202

(8) Other Costs $28,000 $112,000 $0 $140,000

(h) Construction/Implementation Contingency $239,323 $181,818 $0 $421,142
Grand Total (Sum rows (a) through (h) for each column) $2,632,557 | $1,999,999 $0 $4,632,556




Direct Project Administration Costs

$2,700

$9,000

$11,700

(b) Land Purchase/Easement $0 $0 $0 $0

() Planning/Design/Engineering/ Environmental Documentation $5,000 $45,000 $0 $50,000

()] Construction/Implementation $68,000 $145,000 $0 $213,000

(e) Environmental Compliance/ Mitigation/Enhancement $0 $0 $0

® Construction Administration $1,000 $21,000 $0 $22,000

@ Other Costs $1,000 $15,000 $0 $16,000

(h) Construction/Implementation Contingency $635 $15,000 $0 $15,635
Grand Total (Sum rows (a) through (h) for each column) $78,335 $250,000 $0 $328,335




Project Title: Hacienda Avenue Green Street Improvement Project

Budget Category (a): Direct Project Administration Costs

Description:

Project administration costs for the Hacienda Ave Green Streets project, corresponding to Tasks 1 through 3 of the Work Plan, are estimated to be $21,240.
This assumes project administration costs will be about 1% of the total project costs. Project administration costs for this project are considerably lower
because SFEP will be undertaking most of the project administration activities associated with the Program.

Task 1 Administration Budget

Labor Cost Expenses Total Cost $
(rounded)

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
Project Manager 92 170 15,640 15,640
Project Engineer 70 80 5,600 5,600
Total 250 21,240 0 21,240
Task 2 Labor Compliance Program Budget
The cost for this task is included under Task 1.
Task 3 Reporting Budget
The cost for this task is included under Task 1.
Budget Category (a) Total 21,240
Budget Category (b): Land Purchase/Easement (if applicable 0

Not applicable. The project is located within the City of Campbell's right-of-ways and will not require any land purchase easements.

Budget Category (c): Planning/Design/Engineering/Environmental Documentation

Description:

Planning/design/engineering/environmental documentation funds will be used to complete the following tasks:
- Complete 10%, 30%, 60%, 90% and Final Design of the project. This project is categorically exempted under CEQA and will not require permits because all

work will be completed within the city right-of-way.

Task 4 Assessment and Evaluation

Labor Cost Expenses Total Cost $
(rounded)

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
Total 0 0 0 0
Task 5 Final Design

Labor Cost Expenses Total Cost $

(rounded)

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
10% Design -Project Manager 92 100 9,205 9,205
10% Design -Project Engineer 71 100 7,056 7,056
30% Design -Project Manager 92 400 36,820 36,820
30% Design -Project Engineer 71 400 28,224 28,224
30% Design - Inspector 74 20 1,475 1,475
60% Design -Project Manager 92 300 27,615 27,615
60% Design -Project Engineer 71 300 21,168 21,168
60% Design -Inspector 74 30 2,213 2,213
90% Design -Project Manager 92 200 18,410 18,410
90% Design -Project Engineer 71 300 21,168 21,168
90% Design -Inspector 74 50 3,689 3,689
100% Design -Project Manager 92 95 8,745 8,745
100% Design -Project Engineer 71 90 6,350 6,350
100% Design - Inspector 74 100 7,377 7,377
Admin - Project Manager 92 70 6,444 6,444
Admin - Project Engineer 71 30 2,117 2,117
Total 2,585 208,075 0 208,075
Task 6 Environmental Documentation
Not applicable. The project is categorically exempt from CEQA.
Task 7 Permitting
Not applicable. All work will occur within the city right-of-way.
Budget Category (c) Total 208,075




Budget Category (d): Construction/Implementation

Description:
Construction and implementation costs for the Hacienda Ave Green Streets Project are estimated to be $3,640,731.

Task 8 Construction Contracting

Labor Cost Expenses Total Cost $
(rounded)
Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
100% Design -Project Manager 92 5 460 460
100% Design -Project Engineer 71 10 706 706
Total 15 1,166 0 1,166

Task 9 Construction/Implementation
Please refer to attached detailed budget breakdown (Hacienda Construction Breakdown).

Budget Category (d) Total 3,641,897

Budget Category (e): Environmental Compliance/Mitigation/Enhancement

Task 10 Environmental Compliance/Mitigation/Enhancement
Not applicable. No additional environmental mitigation measures are necessary for this project.

Budget Category (e) Total 0

Budget Category (f): Construction Administration

Description:
Total construction administration costs associated with the project are estimated at $200,202. The total construction admin budget reflects 4% of the total
budget. Unit costs are based on actual billable rates. Number of hours are based on past data with similar project scope.

Task 11 Construction Administration

Labor Cost Expenses Total Cost $
(rounded)
Discipline Rate ($/hr) Hours Total Expense Item Cost
Project Manager 92 600 55,230 55,230
Project Engineer 71 800 56,448 56,448
Inspector 74 1,200 88,524 88,524
Total 2,600 200,202 0 0 200,202

Budget Category (f) Total 200,202




Row (g) Other Costs

140,000

Description:

Other costs for this Project are estimated at $140,000, which includes $60,000 for material testing and $80,000 for monitoring during the construction/initial

implementation of the project.

Labor Cost Expenses Total Cost $
(rounded)
Discipline Rate ($/hr) Hours Total Expense ltem Cost
Material Testing 60,000 60,000
Monitoring 80,000 80,000
Total 0 0 0 140,000 140,000
Row (h) Construction/Implementation Contingency 421,142

Assumptions:

A 10% contingency has been added for this project, for a total of $421,142. 10% was identified as a reasonable contingency based on the City of Campbell's

experience with similar projects.

Percentage used for contingency % Cost ($)

TOTAL ESTIMATED COST OF THIS PROJECT
This project will be funded through the following mechanisms:
Non-State Share (match):

Requested Grant Funding:
Other State Funds being Used:

® BH B

4,632,556

2,632,557
1,999,999
0




Iten No Item Description Unit| Unit Price | Quantity Extension Bioretention Areas | Street Narrowing Misc

1 TRAFFIC CONTROL LS $80,000.00 1.00 $ 80,000.00 40,000.00 40,000.00

2 CONSTRUCTION STAKING & LAYOUT LS $60,000.00 1.00 $ 60,000.00 30,000.00 30,000.00

3 RESET MONUMENT EA $1,250.00] 12.00 $ 15,000.00 15,000.00
CLEARING, GRUBBING, AND REMOVAL OF LS

4 OBSTRUCTIONS $100,000.00 1.00 $ 100,000.00 100,000.00

5 POTHOLING & EXPOSING UTILITIES LS $20,000.00 1.00 $ 20,000.00 20,000.00

6 ADJUST STORM DRAIN MANHOLES TO GRADE EA $635.40] 15.00 $ 9,531.00 9,531.00

7 EXCAVATION/GRADING CY $30.00] 9,200.00 | $ 276,000.00 276,000.00

8 8" AC DIGOUT SF $14.28] 60,000.00 [ $ 856,800.00 856,800.00

9 WEDGE GRIND/CONFORM CUTS LS $1,750.00 1.00 $ 1,750.00 1,750.00

10 3'RAC TON $150.00] 4,500.00 | $ 675,000.00 675,000.00

11 MISC ASPHALT CONCRETE (AC BERM) TON $500.00f 10.00 $ 5,000.00 5,000.00

12 DRAINAGE INLET MODIFICATIONS EA $2,000.00] 46.00 $ 92,000.00 92,000.00

13 CURB LF $60.00] 8,000.00 | $ 480,000.00 480,000.00

14 PCC DRIVEWAY APPROACH/CONFORM SF $20.00] 15,300.00 [ $ 306,000.00 306,000.00

15 SIDEWALK SF $10.00] 9,225.00 | $ 92,250.00 92,250.00

16 ACCESSIBILITY RAMP EA $3,000.00] 26.00 $ 78,000.00 78,000.00

17 INSTALL BLUE FIRE HYDRANT MARKERS EA $20.00] 20.00 $ 400.00 400.00

18 STRIPING LF $1.50] 30,000.00 | $ 45,000.00 9,250.00 35,750.00

19 12 IN. LIMIT LINE/ CROSSWALK - THERMO. LF $5.00] 2,000.00 | $ 10,000.00 10,000.00

20 PAVEMENT LEGENDS - THERMO SF $5.00] 1,000.00 | $ 5,000.00 5,000.00

22 SIGNS LS $10,000.00 1.00 $ 10,000.00 10,000.00

23 STREET TREE (24" BOX) EA $400.00] 230.00 | $ 92,000.00 92,000.00

24 INSTALL LANDSCAPE & IRRIGATION LS | $300,000.00 1.00 $ 300,000.00 300,000.00

25 STREETLIGHT (LED) EA $1,000.00f 31.00 $ 31,000.00 31,000.00
SUBTOTAL CONSTRUCTION $ 3,640,731.00 $ 1,842,781.00 | $ 1,612,800.00 185,150.00




Project Title: Napa Valley Rainwater Harvesting

Budget Category (a): Direct Project Administration Costs

Description:

Project administration costs for the Napa Valley Rainwater Harvesting project, corresponding to Tasks 1 through 3 of the Work Plan, are estimated to be
$11,700. This assumes project administration costs will be about 4% of the total project costs, and is based on Napa's experience with other similar

programs.

Task 1 Administration Budget

Labor Cost Expenses Total Cost $
(rounded)

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
Project Administrator 90 130 11,700 11,700
Total 130 11,700 0 11,700
Task 2 Labor Compliance Program Budget
The cost for this task is included under Task 1 above.
Task 3 Reporting Budget
The cost for this task is included under Task 1 above.
Budget Category (a) Total 11,700
Budget Category (b): Land Purchase/Easement (if applicable 0

Not applicable. The project will not require land purchase/easements.

Budget Category (c): Planning/Design/Engineering/Environmental Documentation

Description:

Planning/design/engineering/environmental documentation funds will be used to complete the following tasks:
- Complete 30%, 60%, 90% and Final Design of the project. This project is categorically exempted under CEQA. Property owners will be responsible for

obtaining any permits required and the cost of these permits are included in the project cost.

Task 4 Assessment and Evaluation

Not applicable. This project does not require assessment and evaluation studies.

Task 5 Final Design

Labor Cost Expenses Total Cost $
(rounded)

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
30% Landscape Design 100 125 12,500 12,500
60% Landscape Design 100 125 12,500 12,500
90% Landscape Design 100 125 12,500 12,500
100% Landscape Design 100 125 12,500 12,500
Total 500 50,000 0 50,000
Task 6 Environmental Documentation
Not applicable. A categorical exemption has been submitted and NOE issued and on record.
Task 7 Permitting
Not applicable. Permits, if any, will be the responsibility of the property owners.
Budget Category (c) Total 50,000




Budget Category (d): Construction/Implementation

Description:

Implementation costs for this project are estimated to be $213,000.

Task 8 Construction Contracting
This cost is included under Task 9.

Task 9 Construction/Implementation

Labor Cost Expenses Total Cost $
(rounded)
Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
Rain garden installers 50 1,440 72,000 72,000
Volunteer labor 40 200 8,000 8,000
Rain barrel installers 50 200 10,000 10,000
Total 1,840 90,000 0 90,000
Materials
Unit Costs
Materials Used ($) No. of Units Total ($)
Rain barrel conversion materials 10 300 3,000
Rain garden plant materials 6,000 20 120,000
Total 123,000
Budget Category (d) Total 213,000
Budget Category (e): Environmental Compliance/Mitigation/Enhancement
Description:
This project is exempt from CEQA and therefore does not require any environmental compliance/mitigation/enhancement tasks.
Task 10 Environmental Compliance/Mitigation/Enhancement
Not applicable.
Budget Category (e) Total 0

Budget Category (f): Construction Administration

Description:

Total construction administration costs associated with the project are estimated at $22,000.

budget. Number of hours are based on past data with similar project scope.

The total construction admin budget reflects 7% of the total

Task 11 Construction Administration

Labor Cost Expenses Total Cost $
(rounded)
Discipline Rate ($/hr) Hours Total Expense Item Cost
Project Manager 220 22,000 22,000
Total 220 22,000 0 0 22,000
Budget Category (f) Total 22,000




Row (g) Other Costs 16,000

Description:
Other costs associated with this project, associated with Task 9 in the Work Plan, are estimated to cost $150,750. The breakdown of these costs is shown
below. Assumptions: Expenses are based on previous experiences with outreach and monitoring projects

Labor Cost Expenses Total Cost $
(rounded)

Discipline Rate ($/hr) Hours Total Expense ltem Cost

Outreach to get participation 8,000 8,000
Development of tracking and
monitoring materials 4,000 4,000
Training on how to track

harvesting 4,000 4,000
Total 0 0 0 16,000 16,000
Row (h) Construction/Implementation Contingency 15,635

Assumptions:
Contingency percentage based on typical contingencies associated with rain garden and rain barrel installation programs in the Bay Area.

Percentage used for contingency % Cost ($)

TOTAL ESTIMATED COST OF THIS PROJECT 328,335

This project will be funded through the following mechanisms:

©

Non-State Share (match): 78,335
Requested Grant Funding: $ 250,000
Other State Funds being Used: $ 0




San Francisco Bay Area Proposition 84 Round 1 Implementation Grant January 2011

Budget Information for Program 5: Integrated Water Quality Improvement, Flood Management
and Ecosystem Restoration in Bay Area Disadvantaged Communities (DAC) Budget

This program consists of the following projects —

(a)
(b)

(©)
(d)
(€)
(f)

(9)
(h)

(i)

Watershed Partnership Technical Assistance

Stream Restoration with Schools and Community in Disadvantaged Communities of the North
Bay

Floodplain Mapping for the Bay Area with Disadvantaged Communities Focus
Storm Water Improvements and Flood Reduction Strategies Pilot Project in Bay Point
Disadvantaged Communities Richmond Shoreline and City of San Pablo Flood Project

Pescadero Creek Watershed Disadvantaged Communities Integrated Flood Reduction and Habitat
Enhancement Project

Pescadero Creek Steelhead Smolt Outmigrant Trapping

Stream Channel Shapes and Floodplain Restoration Guidance and Watershed Restoration in San
Francisquito Creek, East Palo Alto, a Disadvantaged Community

Steelhead and Coho: Bay Area Indicator for Restoration Success SF Estuary Steelhead
Monitoring Program

Attachment 4 Budget 4-7



Direct Project Administration Costs

$0

$27,050

$27,050

(b) Land Purchase/Easement $0 $0 $0 $0

(c) Planning/Design/Engineering/ Environmental Documentation $0 $0 $0 $0

() Construction/Implementation $185,000 $629,500 $0 $814,500

(e) Environmental Compliance/ Mitigation/Enhancement $0 $0 $0 $0

® Construction Administration $0 $0 $0 $0

(® Other Costs $0 $0 $0 $0

(h) Construction/Implementation Contingency $0 $0 $0 $0
Grand Total (Sum rows (a) through (h) for each column) $185,000 $656,550 $0 $841,550




Direct Project Administration Costs

$0

$7,334

$7,334

(b) Land Purchase/Easement $0 $0 $0 $0

(c) Planning/Design/Engineering/ Environmental Documentation $0 $0 $0 $0

() Construction/Implementation $53,289 $142,666 $0 $195,955

(e) Environmental Compliance/ Mitigation/Enhancement $0 $0 $0 $0

® Construction Administration $0 $0 $0 $0

(® Other Costs $0 $0 $0 $0

(h) Construction/Implementation Contingency $0 $0 $0 $0
Grand Total (Sum rows (a) through (h) for each column) $53,289 $150,000 $0 $203,289




Project Title: A. Watershed Partnership Technical Assistance

Budget Cateqgory (a): Direct Project Administration Costs

Description:

Project administration costs for this project are estimated to be $7,334. This assumes project administration costs will be about 4% of the total project
costs, and is based on experience with SFEP's programs. Grant administration costs include costs for preparing quarterly and final reports for submittal to

DWR

Task 1 Administration Budget

Labor Cost Expenses Total Cost $
(rounded)

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)

Finance Specialist $61.00 42 2,562 2,562

Payroll Specialist $54.41 41 2,231 2,231
Total 83 4,793 0 4,793
Task 2 Labor Compliance Program Budget
Not applicable. This project is not a public works construction project and does not involve any construction work.
Task 3 Reporting Budget

Labor Cost Expenses Total Cost $
(rounded)

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
Grant Administrator 77 33 2,541 2,541
Total 33 2,541 0 2,541
Budget Category (a) Total 7,334
Budget Category (b): Land Purchase/Easement (if applicable) 0
Not applicable. This project does not require land purchase/easements.
Budget Category (c): Planning/Design/Engineering/Environmental Documentation
Description:
Not applicable. There are no planning/design/engineering/environmental/permitting tasks associated with this Project.
Task 4 Assessment and Evaluation
Not applicable. This project does not require preparation of assessment and evaluation studies.
Task 5 Final Design
Not applicable. This program does not require design services.
Task 6 Environmental Documentation
Not pplicable. The Program is not considered a project under CEQA [CEQA Guideline 15378]
Task 7 Permitting
Not applicable. This program does not require permits.
Budget Category (c) Total 0




Budget Category (d): Construction/Implementation

Description:

Implementation costs for this project are estimated to be $195,956. The match provided for this task is $53,289. This includes costs for the following

subtasks:

9.1 Assist the Bay Area Watershed Network (BAWN) and its Working groups to participate in the IRWMP
9.2 Develop Program Information Resources

9.3 Conduct Data Management

Task 8 Construction Contracting
Not applicable. This project will not involve any construction.

Task 9 Construction/Implementation

Labor Cost Expenses Total Cost $
(rounded)

Discipline Rate ($/hr) Hours Total ($) Expense ltem Cost ($)
Watershed Coordinator $46.12 3624 167,139 Workshop Materials 1,045 168,184
Director Supervision $112.00 86 9,632 Multimedia Consultant® 2,500 12,132
Web Designer 100 50 5,000 Newsletter Inserts 2,265 7,265
Conduct technical training LS 8,375 8,375
workshops
Total 3,760 190,146 5,810 195,956
Note(s):
1. Assuming development of 1 video.
Budget Category (d) Total 195,956
Budget Cateqgory (e): Environmental Compliance/Mitigation/Enhancement
Task 10 Environmental Compliance/Mitigation/Enhancement
Not applicable. The program is not considered a project under CEQA [CEQA Guideline 15378].
Budget Category (e) Total 0




Budget Cateqory (f): Construction Administration

Task 11 Construction Administration
Not applicable. The Program does not include construction activities.

Budget Category (f) Total

Row (g) Other Costs

Description:
There are no other costs associated with this Project.

Row (h) Construction/Implementation Contingency

Assumptions:
There are no contingency costs associated with construction/implementation of this project.

0
0
0

Percentage used for contingencleI % Cost ($)

TOTAL ESTIMATED COST OF THIS PROJECT 203,290
This project will be funded

through the following

mechanisms:

Non-State Share (match): $ 53,289
Requested Grant Funding: $ 150,000
Other State Funds being Used: $ #N/A




Direct Project Administration Costs

$0

$27,110

$27,110

(b) Land Purchase/Easement $0 $0 $0 $0

(c) Planning/Design/Engineering/ Environmental Documentation $0 $0 $0 $0

() Construction/Implementation $65,000 $172,890 $0 $237,890

(e) Environmental Compliance/ Mitigation/Enhancement $0 $0 $0 $0

® Construction Administration $0 $0 $0 $0

(® Other Costs $0 $0 $0 $0

(h) Construction/Implementation Contingency $0 $0 $0 $0
Grand Total (Sum rows (a) through (h) for each column) $65,000 $200,000 $0 $265,000




Project Title: B. Stream Restoration with Schools and Communities in DACs of the North Bay

Budget Category (a): Direct Project Administration Costs

Description:

Project administration costs for this project are estimated to be $9,988. This assumes project administration costs will be about 4% of the total project costs.
Grant administration costs include costs for preparing quarterly and final reports for submittal to DWR

Task 1 Administration Budget

Labor Cost Expenses Total Cost $
(rounded)
Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
Watershed Education Director $79.27 50 3,964 3,964
Total 50 3,964 0 3,964
Task 2 Labor Compliance Program Budget
Not Applicable.
Task 3 Reporting Budget
Labor Cost Expenses Total Cost $
(rounded)
Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
Watershed Education Director 79 76 6,025 6,025
Total 76 6,025 0 6,025
Budget Category (a) Total 9,988
Budget Category (b): Land Purchase/Easement (if applicable 0
Not applicable. This project does not require land purchase/easements.
Budget Category (c): Planning/Design/Engineering/Environmental Documentation
Description:
Not applicable. There are no planning/design/engineering/environmental/permitting tasks associated with this Project.
Task 4 Assessment and Evaluation
Not applicable. This project does not require preparation of assessment and evaluation studies.
Task 5 Final Design
Not applicable. This program does not require design services.
Task 6 Environmental Documentation
Not applicable. The Program is not considered a project under CEQA [CEQA Guideline 15378]
Task 7 Permitting
Not applicable. This program does not require permits.
Budget Category (c) Total 0




Budget Category (d): Construction/Implementation

Description:

Implementation costs for this project are estimated to be $255,012. This cost consists of ten planting days, with oversight from the Bay Institute, and teacher

professional development and student environmental education in class and in the field.

Task 8 Construction Contracting

Not applicable. This project will not involve any construction.

Task 9 Implementation

Labor Cost Expenses Total Cost $
(rounded)
Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
Watershed Education Director $79.27 265 21,007 Mileage 2,200 23,207
STRAW Restoration Manager $62.98 630 39,677 Teacher training 5,000 44,677
Restoration Assistant Manager $38.32 604 23,145 Educational Consultants 5,000 28,145
Watershed Education Director $79.27 49 3,884 Consultant Services-PClI 13,550 17,434
Project Manager $52.53 252 13,238 Consultant Services-PRBO 4,000 17,238
Watershed Education $33.15 844 27,979 27,979
Coordinators
Matching Funds
Time Match (from teachers and 20 3.250 65,000 65,000
students)
Total 5,894 193,930 29,750 223,680
Unit Costs
Materials Used 3 No. of Units Total ($)
Plants and Materials 8,842 1 8,842
Driwater/Irrigation Supplies 20,840 1 20,840
Portable toilets/storage/shared
equipment 1,650 1 1,650
Total 31,332
Budget Category (d) Total 255,012
Budget Category (e): Environmental Compliance/Mitigation/Enhancement
Task 10 Environmental Compliance/Mitigation/Enhancement
Not applicable. The program is not considered a project under CEQA [CEQA Guideline 15378].
Budget Category (e) Total 0
Budget Category (f): Construction Administration
Task 11 Construction Administration
Not applicable. The Program does not include construction activities.
Budget Category (f) Total 0
Row (g) Other Costs 0
Description:
There are no other costs associated with this Project.
Row (h) Construction/Implementation Contingency 0
Assumptions:
There are no contingency costs associated with construction/implementation of this project.
Percentage used for contingency Iil % Cost ($) III
TOTAL ESTIMATED COST OF THIS PROJECT 265,000
This project will be funded through the following mechanisms:
Non-State Share (match): $ 65,000
Requested Grant Funding: $ 200,000
Other State Funds being Used: $ #N/A




Table 8 - Summary Budget

5. Integrated Water Quality Improvement, Flood Management and Ecosystem Restoration in Bay Area Disadvantaged Communities

Individual Project Title Non-State Share Requested Grant Other State Total %
(Funding Match) Funding Funds Being Funding
(DWR Grant Amount) Used Match

(@) Watershed Partnership $53,289 $150,000 $0 $203,289
. . 26%
Technical Assistance

Stream Restoration with Schools $65,000 $200,000 $0 $265,000
and Community in
Disadvantaged Communities of
the North Bay

(b) 25%

Floodplain Mapping for the Bay $185,000 $656,550 $0 $841,550
() Area with Disadvantaged 22%
Communities Focus

Storm Water Improvements and $25,000 $160,000 $0 $185,000
(d) Flood Reduction Strategies Pilot 14%
Project in Bay Point

Disadvantaged Communities $230,000 $85,000 $0 $315,000
(e) Richmond Shoreline and City of 73%
San Pablo Flood Project

Pescadero Creek Watershed $0 $103,000 $0 $103,000
Disadvantaged Communities
Integrated Flood Reduction and
Habitat Enhancement Project

() 0%

Pescadero Creek Steelhead Smolt $35,500 $119,310 $0 $154,810

0
(8) Outmigrant Trapping RO

(h) Stream Channel Shapes and $80,800 $230,000 $0 $310,800
Floodplain Restoration Guidance
and Watershed Restoration in
San Francisquito Creek, East Palo
Alto, a Disadvantaged
Community

26%

1)) Steelhead and Coho: Bay Area $125,000 $378,166 $0 $503,166
Indicator for Restoration Success
SF Estuary Steelhead Monitoring
Program

25%

Grand Total
(Sum rows (a) through (h) for $674,589 $1,703,860 $0 $2,378,449 28%
each column)




Project Title: C. Floodplain Mapping for the Bay Area with Disadvantaged Communities Focus

Budget Category (a): Direct Project Administration Costs

Description:

Project administration costs for this project are estimated to be $27,050. This assumes project administration costs will be about 3% of the total project
costs. Grant administration costs include costs for preparing quarterly and final reports for submittal to DWR

Task 1 Administration Budget

Labor Cost Expenses Total Cost $
(rounded)

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
Senior Scientist $171.00 10 1,710 Indirect Costs 3,630 5,340
Project Manger SFEI $115.00 70 8,050 8,050
GIS Manager $88.00 20 1,760 1,760
GIS Specialist $60.00 60 3,600 3,600
Art Director $92.00 20 1,840 1,840
Web Map Specialist $100.00 20 2,000 2,000
Ul Specialist $88.00 20 1,760 1,760
Systems Specialist $135.00 20 2,700 2,700
Total 240 23,420 3,630 27,050
Task 2 Labor Compliance Program Budget
Not Applicable.
Task 3 Reporting Budget
The budget for this task is included in Task 1.
Budget Category (a) Total 27,050
Budget Category (b): Land Purchase/Easement (if applicable’ 0
Not applicable. This project does not require land purchase/easements.
Budget Category (c): Planning/Design/Engineering/Environmental Documentation
Description:
Not applicable. There are no planning/design/engineering/environmental/permitting tasks associated with this Project.
Task 4 Assessment and Evaluation
Not applicable. This project does not require preparation of assessment and evaluation studies.
Task 5 Final Design
Not applicable. This program does not require design services.
Task 6 Environmental Documentation
Not applicable. The Program is not considered a project under CEQA [CEQA Guideline 15378]
Task 7 Permitting
Not applicable. This program does not require permits.
Budget Category (c) Total 0

Budget Category (d): Construction/Implementation

Description:

Implementation costs for this project are estimated to be $814,500. Of this total, $185,000 matching funds will go towards flood infrastructure data
gathering and standardization, development of interactive web map, and enhancements to the functionality of the interactive web map.

Task 8 Construction Contracting
Not applicable. This project will not involve any construction.

Task 9 Implementation

Labor Cost Expenses Total Cost $
(rounded)

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
Senior Scientist $171.00 152 25,992 Indirect Costs 1,550 27,542
Project Manger SFEI $115.00 250 28,750 28,750
GIS Manager $88.00 926 81,488 81,488
GIS Specialist $60.00 4479 268,740 268,740
Art Director $92.00 285 26,220 26,220
Web Map Specialist $100.00 890 89,000 89,000
Ul Specialist $88.00 930 81,840 81,840
Systems Specialist $135.00 192 25,920 25,920
Matching Funds
Data gathering and
standardization, development
interactive web map, and LS 185,000 185,000
enhancements in functionality of
web map
Total 8,104 812,950 1,550 814,500
Budget Category (d) Total 814,500




Budget Category (e): Environmental Compliance/Mitigation/Enhancement

Task 10 Environmental Compliance/Mitigation/Enhancement
Not applicable. The program is not considered a project under CEQA [CEQA Guideline 15378].

Budget Category (e) Total

Budget Category (f): Construction Administration

Task 11 Construction Administration
Not applicable. The Program does not include construction activities.

Budget Category (f) Total

Row (g) Other Costs

Description:
There are no other costs associated with this Project.

Row (h) Construction/Implementation Contingency

Assumptions:
There are no contingency costs associated with construction/implementation of this project.

Perc_entage used for I:I % Cost ($)
contingency

0
0
0

TOTAL ESTIMATED COST OF THIS PROJECT

This project will be funded
through the following
mechanisms:

Non-State Share (match):
Requested Grant Funding:
Other State Funds being Used:

LR

841,550

185,000
656,550
#N/A




Direct Project Administration Costs

$0

$7,990

$7,990

(b) Land Purchase/Easement $0 $0 $0 $0

(c) Planning/Design/Engineering/ Environmental Documentation $0 $0 $0 $0

() Construction/Implementation $25,000 $152,010 $0 $177,010

(e) Environmental Compliance/ Mitigation/Enhancement $0 $0 $0 $0

® Construction Administration $0 $0 $0 $0

(® Other Costs $0 $0 $0 $0

(h) Construction/Implementation Contingency $0 $0 $0 $0
Grand Total (Sum rows (a) through (h) for each column) $25,000 $160,000 $0 $185,000




Project Title: D. Storm Water Improvements and Flood Reduction Strategies Pilot Porject in Bay Point

Budget Category (a): Direct Project Administration Costs

Description:

Project administration costs for this project are estimated to be $7,990. This assumes project administration costs will be about 4% of the total project costs.
Grant administration costs include costs for preparing quarterly and final reports for submittal to DWR

Task 1 Administration Budget

Labor Cost Expenses Total Cost $
(rounded)

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
Principal $155.00 6 930 930
Staff Professional $100.00 29 2,900 2,900
Sr Project Administrator $70.00 12 840 840
Total 47 4,670 0 4,670
Task 2 Labor Compliance Program Budget
Not Applicable.
Task 3 Reporting Budget

Labor Cost Expenses Total Cost $

(rounded)

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
Sr Report Specialist $70.00 10 700 700
Principal $155.00 4 620 620
Staff Professional $100.00 20 2,000 2,000
Total 34 3,320 0 3,320
Budget Category (a) Total 7,990
Budget Category (b): Land Purchase/Easement (if applicable 0
Not applicable. This project does not require land purchase/easements.
Budget Category (c): Planning/Design/Engineering/Environmental Documentation
Description:
Not applicable. There are no planning/design/engineering/environmental/permitting tasks associated with this Project.
Task 4 Assessment and Evaluation
Not applicable. This project does not require preparation of assessment and evaluation studies.
Task 5 Final Design
Not applicable. This program does not require design services.
Task 6 Environmental Documentation
Not applicable. The Program is not considered a project under CEQA [CEQA Guideline 15378]
Task 7 Permitting
Not applicable. This program does not require permits.
Budget Category (c) Total 0




Budget Category (d): Construction/Implementation

Description:

Implementation costs for this project are estimated to be $177,010. Of this total, $25,000 is provided as matching funds by Contra Costa County Public

Works staff who will assist in project and record finding.

Task 8 Construction Contracting

Not applicable. This project will not involve any construction.

Task 9 Implementation

Labor Cost Expenses Total Cost $
(rounded)

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
Principal $155.00 65 10,075 10,075
Sr Professional $135.00 200 27,000 27,000
Project Professional $125.00 257 32,125 32,125
Staff Professional $100.00 428 42,800 42,800
Non-profit community work $100.00 288 28,800 28,800
Sr Report Specialist $70.00 7 490 490
GIS/CAD Specialist $80.00 134 10,720 10,720
Matching Funds
Contra Costa County Public
Works Staff Time LS 25,000 25,000
Total 1,379 177,010 0 177,010
Budget Category (d) Total 177,010
Budget Category (e): Environmental Compliance/Mitigation/Enhancement
Task 10 Environmental Compliance/Mitigation/Enhancement
Not applicable. The program is not considered a project under CEQA [CEQA Guideline 15378].
Budget Category (e) Total 0
Budget Category (f): Construction Administration
Task 11 Construction Administration
Not applicable. The Program does not include construction activities.
Budget Category (f) Total 0
Row (g) Other Costs 0
Description:
There are no other costs associated with this Project.
Row (h) Construction/Implementation Contingency 0
Assumptions:
There are no contingency costs associated with construction/implementation of this project.
Percentage used for contingency IZI % Cost ($) III
TOTAL ESTIMATED COST OF THIS PROJECT 185,000
This project will be funded
through the following
mechanisms:
Non-State Share (match): $ 25,000
Requested Grant Funding: $ 160,000
Other State Funds being Used: $ #N/A




Direct Project Administration Costs

$0

$4,250

$4,250

(b) Land Purchase/Easement $0 $0 $0 $0

() Planning/Design/Engineering/ Environmental Documentation $230,000 $80,750 $0 $310,750

()] Construction/Implementation $0 $0 $0 $0

(e) Environmental Compliance/ Mitigation/Enhancement $0 $0 $0 $0

® Construction Administration $0 $0 $0 $0

(® Other Costs $0 $0 $0 $0

(h) Construction/Implementation Contingency $0 $0 $0 $0
Grand Total (Sum rows (a) through (h) for each column) $230,000 $85,000 $0 $315,000




Project Title: E. Disadvantaged Communities Richmond Shoreline and City of San Pablo Flood Project

Budget Cateqgory (a): Direct Project Administration Costs

Description:
Project administration costs for this project are estimated to be $4,250. This assumes project administration costs will be about 1.5% of the total project
costs. Grant administration costs include costs for preparing quarterly and final reports for submittal to DWR

Task 1 Administration Budget

Labor Cost Expenses Total Cost $
(rounded)
Discipline Rate ($/hr) Hours Total ($) Expense ltem Cost ($)
Community Organizer $85.00 30 2,550 2,550
Total 30 2,550 0 2,550

Task 2 Labor Compliance Program Budget
Not Applicable.

Task 3 Reporting Budget

Labor Cost Expenses Total Cost $
(rounded)
Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
Community Organizer $85.00 20 1,700 1,700
Total 20 1,700 0 1,700
Budget Category (a) Total 4,250
Budget Category (b): Land Purchase/Easement (if applicable) 0

Not applicable. This project does not require land purchase/easements.

Budget Category (c): Planning/Design/Engineering/Environmental Documentation

Description:

Planning/design costs are estimated at $310,750. Of this total, $230,000 is provided as matching funds by the City of San Pablo through staff time and
redevelopment investment into this area, including previous work done.

The following tasks are included in this budget category:

4.1 Technical Assistance for Stream Restoration Design

4.2 Finalize Technical Feasibility Evaluations for Wildcat Creek Restoration in the City of San Pablo

5 Coordinate and Design the North Richmond Shoreline Access Project

Task 4 Assessment and Evaluation

Labor Cost Expenses Total Cost $
(rounded)
Discipline Rate ($/hr) Hours Total ($) Expense ltem Cost ($)
Community Organizer $85.00 412 35,020 35,020
Planner $115.00 112 12,880 12,880
Civil Engineer $150.00 199 29,850 29,850

$500 stipend

Student 6 students 3,000 3,000
per student

Matching Funds

City of San Pablo staff time and

redevelopment investment into LS 230,000 230,000

the area

Total 723 310,750 0 310,750

Task 5 Final Design
Costs for this task are included in Task 4.

Task 6 Environmental Documentation
Not applicable. The Program is not considered a project under CEQA [CEQA Guideline 15378]

Task 7 Permitting
Not applicable. This program does not require permits.

Budget Category (c) Total 310,750




Budget Category (d): Construction/Implementation

Task 8 Construction Contracting
Not applicable. This project will not involve any construction.

Task 9 Construction/Implementation
Not applicable. This project will not involve any construction.
Budget Category (d) Total

Budget Category (e): Environmental Compliance/Mitigation/Enhancement

Task 10 Environmental Compliance/Mitigation/Enhancement

Not applicable. The program is not considered a project under CEQA [CEQA Guideline 15378].

Budget Category (e) Total

Budget Cateqory (f): Construction Administration

Task 11 Construction Administration
Not applicable. The Program does not include construction activities.

Budget Category (f) Total

Row (g) Other Costs

Description:
There are no other costs associated with this Project.

Row (h) Construction/Implementation Contingency

Assumptions:
There are no contingency costs associated with construction/implementation of this project.

0
0
0

Percentage used for contingency‘II % Cost ($)

TOTAL ESTIMATED COST OF THIS PROJECT 315,000
This project will be funded

through the following

mechanisms:

Non-State Share (match): $ 230,000
Requested Grant Funding: $ 85,000
Other State Funds being Used: $ #N/A




Direct Project Administration Costs

$5,000

$5,000

(b) Land Purchase/Easement $0 $0 $0 $0
(c) Planning/Design/Engineering/ Environmental Documentation $0 $0 $0 $0
() Construction/Implementation $0 $98,000 $0 $98,000
(e) Environmental Compliance/ Mitigation/Enhancement $0 $0 $0 $0
® Construction Administration $0 $0 $0 $0
(® Other Costs $0 $0 $0 $0
(h) Construction/Implementation Contingency $0 $0 $0 $0
Grand Total (Sum rows (a) through (h) for each column) $0 $103,000 $0 $103,000




Project Title: E. Disadvantaged Communities Richmond Shoreline and City of San Pablo Flood Project

Budget Cateqgory (a): Direct Project Administration Costs

Description:

Project administration costs for this project are estimated to be $5,000. This assumes project administration costs will be about 5% of the total project
costs. Grant administration costs include costs for preparing quarterly and final reports for submittal to DWR

Task 1 Administration Budget

Labor Cost Expenses Total Cost $
(rounded)
Discipline Rate ($/hr) Hours Total ($) Expense ltem Cost ($)
Project Manager $70.00 32 2,240 Mailings 1,220 3,460
Total 32 2,240 1,220 3,460
Task 2 Labor Compliance Program Budget
Not Applicable.
Task 3 Reporting Budget
Labor Cost Expenses Total Cost $
(rounded)
Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
Project Manager $70.00 22 1,540 1,540
Total 22 1,540 0 1,540
Budget Category (a) Total 5,000
Budget Category (b): Land Purchase/Easement (if applicable) 0
Not applicable. This project does not require land purchase/easements.
Budget Category (c): Planning/Design/Engineering/Environmental Documentation
Task 4 Assessment and Evaluation
The cost for this task is included under Task 9 Implementation.
Task 5 Final Design
The cost for this task is included under Task 9 implementation.
Task 6 Environmental Documentation
Applicable. The Program is not considered a project under CEQA [CEQA Guideline 15378]
Task 7 Permitting
Not applicable. This program does not require permits.
Budget Category (c) Total 0
Budget Category (d): Construction/Implementation
Description:
Implementation costs for this project are estimated to be $98,000 and include the following activities:
4.1 Develop Restoration Guidance
5 Develop Technical Solutions to Flooding
9 Collaborate with Local Stakeholders to Evaluate Flood Management Alternatives
Task 8 Construction Contracting
Not applicable. This project will not involve any construction.
Task 9 Implementation
Labor Cost Expenses Total Cost $
(rounded)
Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
Project Director $95.00 154 14,630 Consultant (FWRE) 60,000 74,630
Project Manager $70.00 236 16,520 16,520
Conservation Associate $55.00 70 3,850 3,850
Students $600/stipend 3,000 3,000
Total 460 38,000 60,000 98,000
Budget Category (d) Total 98,000




Budget Cateqgory (e): Environmental Compliance/Mitigation/Enhancement

Task 10 Environmental Compliance/Mitigation/Enhancement
Not applicable. The program is not considered a project under CEQA [CEQA Guideline 15378].

Budget Category (e) Total 0

Budget Category (f): Construction Administration

Task 11 Construction Administration
Not applicable. The Program does not include construction activities.

Budget Category (f) Total

Row (g) Other Costs

Description:
There are no other costs associated with this Project.

Row (h) Construction/Implementation Contingency

Assumptions:
There are no contingency costs associated with construction/implementation of this project.

0

0

0
Percentage used for contingencleI % Cost ($) II

TOTAL ESTIMATED COST OF THIS PROJECT 103,000

This project will be funded
through the following

mechanisms:

Non-State Share (match): $ 0
Requested Grant Funding: $ 103,000
Other State Funds being Used: $ #N/A




Direct Project Administration Costs

$0

$5,960

$5,960

(b) Land Purchase/Easement $0 $0 $0 $0

(c) Planning/Design/Engineering/ Environmental Documentation $0 $0 $0 $0

() Construction/Implementation $32,300 $113,350 $0 $145,650

(e) Environmental Compliance/ Mitigation/Enhancement $0 $0 $0 $0

® Construction Administration $3,200 $0 $0 $3,200

(® Other Costs $0 $0 $0 $0

(h) Construction/Implementation Contingency $0 $0 $0 $0
Grand Total (Sum rows (a) through (h) for each column) $35,500 $119,310 $0 $154,810




Project Title: G. Pescadero Creek Steelhead Smolt Outmigrant Trapping

Budget Cateqgory (a): Direct Project Administration Costs

Description:

Project administration costs for this project are estimated to be $5,960. This assumes project administration costs will be about 4% of the total project
costs. Grant administration costs include costs for preparing quarterly and final reports for submittal to DWR

Task 1 Administration Budget

Labor Cost Expenses Total Cost $
(rounded)
Discipline Rate ($/hr) Hours Total ($) Expense ltem Cost ($)
RCD Project Manager $95.00 12 1,140 1,140
RCD Support Staff $70.00 35 2,450 2,450
Total 47 3,590 0 3,590
Task 2 Labor Compliance Program Budget
Not Applicable.
Task 3 Reporting Budget
Labor Cost Expenses Total Cost $
(rounded)
Discipline Rate ($/hr) Hours Total ($) Expense ltem Cost ($)
RCD Project Manager $95.00 8 760 760
RCD Project Staff $70.00 23 1,610 1,610
Total 31 2,370 0 2,370
Budget Category (a) Total 5,960
Budget Category (b): Land Purchase/Easement (if applicable) 0
Not applicable. This project does not require land purchase/easements.
Budget Category (c): Planning/Design/Engineering/Environmental Documentation
Task 4 Assessment and Evaluation
Not applicable. This project does not involve preparation of assessment and evaluation studies.
Task 5 Final Design
Not applicable. The project does not include any design services.
Task 6 Environmental Documentation
Not applicable. The Program is not considered a project under CEQA [CEQA Guideline 15378]
Task 7 Permitting
The cost shown for this task will be provided as matching funds to the project by the lead fisheries biologist.
Labor Cost Expenses Total Cost $
(rounded)
Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
Fisheries Biologist 100 32 3,200 3,200
Total 32 3,200 0 3,200
Budget Category (c) Total 3,200




Budget Category (d): Construction/Implementation

Description:

Implementation costs for this project are estimated to be $98,000. No construction will occur. Funds in this task cover purchase of equipment, time for
fisheries biologist (Podlech and Robins), field tech, and CEMAR fisheries biologist (for coordination with related projects). Please note that the lead
biologists, Mike Podlech and Jim Robins, are providing additional match ($16,300) via reduced rates. Podlech's 2010 rate is $120/hr and Robins' is

$130/hr.

Task 8 Construction Contracting

San Mateo RCD will subcontract with a fisheries biologist to coordinate trapping and monitoring activities. No construction will be required for this project.

Labor Cost Expenses Total Cost $
(rounded)
Discipline Rate ($/hr) Hours Total ($) Expense ltem Cost ($)
Fisheries Biologist $100.00 32 3,200 3,200
Total 32 3,200 0 3,200
Task 9 Construction/Implementation
Labor Cost Expenses Total Cost $
(rounded)
Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
Lead Biologist $100.00 500 50,000 Consultant Biologist (Podlech) 16,300 66,300
Biologist/PM $100.00 210 21,000 21,000
Field Tech. $50.00 320 16,000 16,000
CEMAR PM $115.00 10 1,150 1,150
Matching Funds
Volunteers [ $20.00 ] 800 [ 16,000 16,000
Total [ 1,840 [ 104,150 16,300 120,450
Equipment
Unit Costs
Materials Used ($) No. of Units Total ($)
Rotary Screw Trap 22,000 1 22,000
Total 22,000
Budget Category (d) Total 145,650
Budget Category (e): Environmental Compliance/Mitigation/Enhancement
Task 10 Environmental Compliance/Mitigation/Enhancement
Not applicable. The program is not considered a project under CEQA [CEQA Guideline 15378].
Budget Category (e) Total 0




Budget Cateqory (f): Construction Administration

Task 11 Construction Administration
Not applicable. The Program does not include construction activities.

Budget Category (f) Total

Row (g) Other Costs

Description:
There are no other costs associated with this Project.

Row (h) Construction/Implementation Contingency

Assumptions:
There are no contingency costs associated with construction/implementation of this project.

0
0
0

Percentage used for contingencleI % Cost ($)

TOTAL ESTIMATED COST OF THIS PROJECT 154,810
This project will be funded

through the following

mechanisms:

Non-State Share (match): $ 35,500
Requested Grant Funding: $ 119,310
Other State Funds being Used: $ #N/A




Direct Project Administration Costs

$0

$11,500

$11,500

(b) Land Purchase/Easement $0 $0 $0 $0

() Planning/Design/Engineering/ Environmental Documentation $80,800 $202,200 $0 $283,000

()] Construction/Implementation $0 $16,300 $0 $16,300

(e) Environmental Compliance/ Mitigation/Enhancement $0 $0 $0 $0

® Construction Administration $0 $0 $0 $0

(® Other Costs $0 $0 $0 $0

(h) Construction/Implementation Contingency $0 $0 $0 $0
Grand Total (Sum rows (a) through (h) for each column) $80,800 $230,000 $0 $310,800




Project Title: Project Title: H. Stream Channel Shapes and Floodplain Restoration Guidance and Watershed Restoration in San Francisquito

Creek, East Palo Alto, a DAC
Budget Category (a): Direct Project Administration Costs

Description:

Project administration costs for this project are estimated to be $11,500. This assumes project administration costs will be about 4% of the total project
costs. Grant administration costs include costs for preparing quarterly and final reports for submittal to DWR

Task 1 Administration Budget

Labor Cost Expenses Total Cost $
(rounded)
Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
Project Manager $100.00 69 6,900 6,900
Total 69 6,900 0 6,900
Task 2 Labor Compliance Program Budget
Not Applicable.
Task 3 Reporting Budget
Labor Cost Expenses Total Cost $
(rounded)
Discipline Rate ($/hr) Hours Total ($) Expense ltem Cost ($)
Project Manager $100.00 46 4,600 4,600
Total 46 4,600 0 4,600
Budget Category (a) Total 11,500
Budget Category (b): Land Purchase/Easement (if applicable) 0

Not applicable. This project does not require land purchase/easements.




Budget Category (c): Planning/Design/Engineering/Environmental Documentation

Description:

Planning costs for this project are estimated to be $283,000 and include the following activities:
4.1 Site Selection

4.2 Field Geomorphic Surveying and Data Collection

4.3 Data Compilation, Analysis and Creek Design Curves Preparation

4.4 Preparation of TM with Results and Curve Data

4.5 Technical Assistance for Stream and Wetland Restoration Design

4.6 Organize and Convene Watershed Partners

4.7 Coordinate Community Campaigns/Workshops

4.8 Document Community Vision

Of the total cost, $80,800 is provided as match by USEPA, USFS, SF Foundation and San Francisquito Creek JPA.

Task 4 Assessment and Evaluation

Labor Cost Expenses Total Cost $
(rounded)

Discipline Rate ($/hr) Hours Total ($) Expense ltem Cost ($)

Executive Director $50.00 224 11,200 Travel Expenses 4,600 15,800
$1.000 per 200 ft tape, tripod, GPS unit,

Executive Director wc;rkshg 6 workshops 6,000 Google Earth Pro, range finder, 6,750 12,750

p current meter

Engineer/Field Geomorphologist $100.00 1438 143,800 143,800

Student $600 stipend | ¢ 4\ yonts 3,000 3,000
per student

Workshop Facilitator $4,000 per 6 workshops 24,000 24,000
workshop

Student Intern $15.00 190 2,850 2,850

Matching Funds

USEPA match toward staff time

for Far West Engineering in LS 30,000 30,000

watershed sciences

USFS matgh in staff time and LS 23,800 23,800

transportation

SF Foundation in-kind match for

applicable projects related to LS 17,000 17,000

San Francisquito Creek

San Fr_ancnsqw_to Creek JPA ) LS 10,000 10,000

match in staff time and materials

Total 271,650 11,350 283,000

Task 5 Final Design

Not applicable. The project does not include any design services.

Task 6 Environmental Documentation

Not applicable. The Program is not considered a project under CEQA [CEQA Guideline 15378]

Task 7 Permitting

Not applicable. This program does not require permits.

Budget Category (c) Total 283,000




Budget Category (d): Construction/Implementation

Description:

Implementation costs for this project are estimated to be $16,300 and include the following activities:

9.1 Design Visual Tool

9.2 Work with Local Youth in Underserved Communities on Planting and Restoration Projects

Task 8 Construction Contracting

Not appllicable. This project does not involve construction.

Task 9 Construction/Implementation

Labor Cost Expenses Total Cost $
(rounded)
Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
Youth outreach support $35.00 60 2,100 Graphic Designer 10,000 12,100
Environmental Advocate $50.00 24 1,200 Consultant - slideshow 1,500 2,700
development
Executive Director $50.00 30 1,500 1,500
Total 4,800 11,500 16,300
Budget Category (d) Total 16,300
Budget Cateqgory (e): Environmental Compliance/Mitigation/Enhancement
Task 10 Environmental Compliance/Mitigation/Enhancement
Not applicable. The program is not considered a project under CEQA [CEQA Guideline 15378].
Budget Category (e) Total 0
Budget Category (f): Construction Administration
Task 11 Construction Administration
Not applicable. The Program does not include construction activities.
Budget Category (f) Total 0
Row (g) Other Costs 0
Description:
There are no other costs associated with this Project.
Row (h) Construction/Implementation Contingency 0
Assumptions:
There are no contingency costs associated with construction/implementation of this project.
Percentage used for contingencleI % Cost ($) II
TOTAL ESTIMATED COST OF THIS PROJECT 310,800
This project will be funded
through the following
mechanisms:
Non-State Share (match): $ 80,800
Requested Grant Funding: $ 230,000
Other State Funds being Used: $ #N/A




Direct Project Administration Costs

$18,908

$19,370

(b) Land Purchase/Easement $0 $0 $0 $0

(c) Planning/Design/Engineering/ Environmental Documentation $0 $0 $0 $0

() Construction/Implementation $124,538 $359,258 $0 $483,796

(e) Environmental Compliance/ Mitigation/Enhancement $0 $0 $0 $0

® Construction Administration $0 $0 $0 $0

(® Other Costs $0 $0 $0 $0

(h) Construction/Implementation Contingency $0 $0 $0 $0
Grand Total (Sum rows (a) through (h) for each column) $125,000 $378,166 $0 $503,166




Project Title: |. Pescadero Creek Steelhead Smolt Outmigrant Trapping

Budget Cateqgory (a): Direct Project Administration Costs

Description:
Project administration costs for this project are estimated to be $19,370, with $462 included as in-kind match. This assumes project administration costs
will be about 4% of the total project costs. Grant administration costs include costs for preparing quarterly and final reports for submittal to DWR.

Task 1 Administration Budget

Labor Cost Expenses Total Cost $
(rounded)
Discipline Rate ($/hr) Hours Total ($) Expense ltem Cost ($)
CEMAR Administrator $65.00 179 11,635 11,635
Total 179 11,635 0 11,635

Task 2 Labor Compliance Program Budget
Not Applicable.

Task 3 Reporting Budget

Labor Cost Expenses Total Cost $
(rounded)
Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
CEMAR Administrator $65.00 119 7,735 7,735
Total 119 7,735 0 7,735
Budget Category (a) Total 19,370
Budget Category (b): Land Purchase/Easement (if applicable) 0

Not applicable. This project does not require land purchase/easements.

Budget Category (c): Planning/Design/Engineering/Environmental Documentation

Task 4 Assessment and Evaluation
Not applicable. This project does not involve preparation of assessment and evaluation studies.

Task 5 Final Design
Not applicable. The project does not include any design services.

Task 6 Environmental Documentation
Not applicable. The Program is not considered a project under CEQA [CEQA Guideline 15378]

Task 7 Permitting
The cost for this task is included under Task 9.

Budget Category (c) Total 0




Budget Category (d): Construction/Implementation

Description:

Implementation costs for this project are estimated to be $482,756. Of this total, $124,538 is provided as matching funds, which includes $60,000 from
Santa Clara Valley Water District (SCVWD) and $35,000 from North Bay Watershed Association (NBWA).

Task 8 Construction Contracting

Not applicable. This project does not include construction.

Task 9 Construction/Implementation

Labor Cost Expenses Total Cost $
(rounded)

Discipline Rate ($/hr) Hours Total ($) Expense Item Cost ($)
CEMAR Sr. Scientist $115.00 397 45,655 Travel and Fieldwork Costs 28,498 74,153
CEMAR Exec Director $135.00 75 10,125 1,040 11,165
CEMAR GIS Specialist $90.00 230 20,700 20,700
CEMAR Assistant Scientist $80.00 86 6,880 6,880
SCVWD Biologist $84.00 700 58,800 58,800
Sonoma Biologist $69.00 480 33,120 33,120
SSRCD Manager $80.00 30 2,400 2,400
SSRCD Consultant Biologist $95.00 352 33,440 33,440
SEC Outreach Coordinator $70.00 157 10,990 10,990
SEC Manager $95.00 40 3,800 3,800
RCD Biologist $86.00 925 79,550 79,550
RCD Hydrologist $66.00 458 30,228 30,228
RCD Aide $19.00 780 14,820 14,820
Watershed Specialist $70.00 125 8,750 8,750
Additional Matching Funds
SCVWD 60,000 60,000
NBWA 35,000 35,000
Total 4,835 454,258 29,538 483,796
Budget Category (d) Total 483,796
Budget Category (e): Environmental Compliance/Mitigation/Enhancement
Task 10 Environmental Compliance/Mitigation/Enhancement
Not applicable. The program is not considered a project under CEQA [CEQA Guideline 15378].
Budget Category (e) Total 0
Budget Cateqory (f): Construction Administration
Task 11 Construction Administration
Not applicable. The Program does not include construction activities.
Budget Category (f) Total 0




Row (g) Other Costs

Description:
There are no other costs associated with this Project.

Row (h) Construction/Implementation Contingency

Assumptions:

There are no contingency costs associated with construction/implementation of this project.

[ ]

Percentage used for contingencleI % Cost ($)

TOTAL ESTIMATED COST OF THIS PROJECT 503,166
This project will be funded

through the following

mechanisms:

Non-State Share (match): $ 125,000
Requested Grant Funding: $ 378,166
Other State Funds being Used: $ #N/A
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